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1.0 Problem Statement 
1.1 Design-Build Project Delivery 

Design-build is an alternative project delivery method in which a single contract is awarded 

to provide both design and construction services.  In this method of project delivery, construction 

contractors and design engineering consulting firms form an integrated team and assume the 

responsibility for design and construction. [1] 

Design-build allows designers and contractors to introduce innovative design/construction 

alternatives that are equal or better than the contract requirements while still adhering to all other 

contract requirements.  It also allows contractors to utilize specialized means and methods.  The 

design is often broken into packages or segments, allowing construction to begin on portions of the 

project while other elements are still being designed.  Design-build allows the overlap of design and 

construction activities, often resulting in faster project delivery. [1] 

 The South Carolina Department of Transportation (SCDOT) has been utilizing this delivery 

method since 1996 with inconsistent results.  With the institution of the Federal Highway 

Administration’s (FHWA) “Every Day Counts” Initiative in 2010 [2], SCDOT took further steps 

with its design-build program to promote consistency and ensure successful delivery of 

transportation projects by identifying a specific group of individuals who would oversee the 

development of all Request for Proposals (RFP).  Then again in 2014, SCDOT implemented a new 

Preconstruction Design-Build Group (DBG) that was fully dedicated to developing and delivering 

all statewide design-build projects.  SCDOT’S design-build program is typically used to deliver 

large, complex highway projects that range in size from approximately $30 million to over $1 

billion.  

According to the Design-Build Institute of America, the use of the design-build project 

delivery method will grow to 44 percent by year 2021, when compared to all other project delivery 
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methods used for highway transportation projects. [3] Over the last few years, SCDOT has 

consistently utilized its design-build program to deliver 20 to 30 percent of its total construction 

budget each year, with two interstate widening projects that exceed $500 million each.  On the 

horizon, SCDOT is planning to utilize the design-build delivery method to deliver the state’s largest 

highway construction projects in the history of SCDOT, with each of the three projects approaching 

or exceeding $1 billion.  Due to the size of these projects and the nature of this delivery method, 

impacts to the traveling public and the state taxpayer can be significant. It is thus imperative that the 

SCDOT adheres to its commitments to schedule so that impacts to the traveling public and taxpayer 

can be minimized.  

1.2 Problem Statement 
As outlined above, SCDOT currently uses the design-build delivery method to deliver a large 

portion of its major highway transportation projects.  With this delivery method, the Preconstruction 

DBG consistently delivers these projects to construction contract execution earlier than they would 

using traditional delivery methods.  However, once the contracts are executed, the construction of 

an overwhelming majority of design-build projects are completed up to two years late, relative to 

the originally agreed to contract time. 

1.3 Project Goals 
This project has gathered and analyzed SCDOT design-build project schedule data for the 

last ten years and attempted to understand if design-build projects are being delivered on schedule, 

and if not, what factors are contributing to the schedule delays.  The need for major transportation 

projects to be delivered on schedule was identified in SCDOT’s 2018-2020 Strategic Plan, 

specifically stating that the objective would be to “improve the reliability of the movement of people 

and goods across the major portions of our road network”, and that the measure would be “on-time 

delivery of critical interstate-to-interstate interchange improvement projects”. [4] 
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The overall project goal is to identify systems and structures that can be improved to deliver 

100 percent of design-build projects on schedule.   

2.0 Data Collection 
2.1 Data Collection Goals 

The primary goal of data collection for this project was to evaluate the schedule data of all 

SCDOT design-build projects that had a Notice to Proceed (NTP) issued after January 1, 2010.  This 

resulted in a data set of 34 projects ranging from an approximate $3 million emergency bridge 

package to a $540 million interstate widening project.  The data collected for these projects included 

the following. 

• Project Information and Project Details, along with Contract and Project IDs 
• NTP dates 
• Original Completion Dates 
• Current Completion Dates, which equates to new or revised completion dates that have been 

adjusted via Change Orders, i.e. SCDOT granted the Contractor additional time to complete the 
project 

• Substantial Work Complete Dates, which equates to a date when the project is open to the 
traveling public 

• Whether a “b” component was used in the determination of the winning Contractor, b equates 
to a construction duration bid by the Contractor 

• If a “b” component was used in a design-build procurement, SCDOT’s estimate of construction 
time and the winning Contractor’s bid time along with all losing Contractor’s bid time 

• If financial incentives were used in the contract 
• If liquidated damages (LDs) were assessed.  LDs financial disincentives that are assessed to the 

Contractor when projects are not completed on schedule. 
• Change Order information for each Change Order that granted a Contractor time on a project  
• Interviews with Resident Construction Engineers (RCE) on projects where LDs were assessed  

2.2 Data Collection Methods 
The “Completion Dates” data along with any LD data referenced above was mined from 

SCDOT’s Project Programming System (P2S) software which provides all agency users with a 

quick and reliable source for gathering, maintaining, and reporting all pertinent project information 

from beginning to end. [5] P2S integrates with other agency applications such as ITMS, Primavera, 

CBES, Webtrnsport, and Sitemanager to organize project and contract data and make it more easily 
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accessible. [5] Advanced reports were run within the software that allowed the user to query the 

entire database at once and extract the specific project details and schedule data that is provided as 

Contract Status Reports in Appendix C.  The “b” component data was gathered from the individual 

bid analysis spreadsheets for each design-build project while the use of incentives could only be 

determined by examining each individual RFP (Appendix B).  In addition to the advanced reports 

run in P2S and the document review, Sitemanager was used to gather all Change Order and LD 

information so that specific explanations for each Change Order and LD could be identified (Change 

Orders, Appendix D) (LDs, Appendix B).  Finally, limited RCE interviews were conducted on 

projects where LDs were assessed in an attempt to determine the reasons for Contractors not 

completing projects on schedule, even after they may have been given Change Orders to adjust the 

originally agreed upon completion time (Appendix B). 

3.0 Data Analysis 
3.1 Initial Findings 

An overwhelming majority of SCDOT’s design-build projects over the last ten years have 

been or are being completed late, as referenced in Appendix A.  The list of 34 projects that were 

analyzed are separated into two categories, those that are substantially complete and those that are 

not.  Twenty-six of the 34 projects are substantially complete while eight remain under construction.  

Figure 1A in Appendix A shows that only three of the 26 projects that are substantially complete 

were completed early, relative to the original completion dates.  For those projects where SCDOT 

granted the Contractor additional time via Change Orders and as shown on Figure 1B in Appendix 

A, 15 of the 26 design-build projects were completed early or on schedule, relative to the current 

completion dates.   

                For those projects that haven’t reached substantial completion as of February 2020, the 

current completion dates for those eight projects were compared to the original completion dates 
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and the data was combined in a chart in Figure 1C in Appendix A with those projects that are 

substantially complete.  This chart shows that only four of the 34 projects are either on track to be 

completed on schedule or were completed early, relative to the original completion date. 

The takeaway from these initial findings is that only 12 percent of SCDOT’s design-build 

projects are completed on schedule, relative to the original completion dates.  Even after granting 

additional contract time for those items that SCDOT feels is warranted, only 58 percent of design-

build projects are completed on schedule, relative to the current completion dates.  This means that 

42 percent of SCDOT’s design-build projects were or are late due to reasons that can be controlled 

by the Contractor.  In most of these cases, LDs were assessed.   

3.2 Key Findings and Potential Causes 
To identify trends in the data, the following were evaluated to determine if any one item or 

concept had a direct impact on delivering a given project in accordance with the original completion 

date or the current completion date. 

• Project Type 
• Engineer’s Estimate of Contract Time 
• Bid Construction Time “b” 
• Incentives 

In addition to evaluating the above data, the following items were also analyzed to identify 

any consistencies as to why SCDOT may be granting additional time to a Contractor and/or why the 

Contractor still could not deliver the project on schedule. 

• Change Orders  
• Reasons for LDs 

Based on the analysis, the project type does not have an impact on the ability to complete 

the project on schedule.  However, the data do suggest that when there are delays, the delays are 

typically longer for the larger, more complex projects.   
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For those projects that required the submittal of construction time by the Contractor, i.e. “b” 

time, an Engineer’s Estimate of b time was also developed by SCDOT for comparison and gathered 

as a part of this research.  The Engineer’s Estimate of b time was compared to the winning 

Contractor’s estimate of b time, and then both were also compared to the losing Contractor’s b time.  

It was determined that out of the 10 projects that are substantially complete and have a b component, 

all winning Contractor’s b times were lower than SCDOT’s Engineer’s Estimate of time.  In 

addition, for the five projects that are not yet substantially complete but also have a b component, 

only one of the winning Contractor’s b time was lower than SCDOT’s Engineer’s Estimate of time 

while the remaining four were higher.  For all 15 projects that had a b component during 

procurement, the Engineer’s Estimate of time and the winning Contractor’s time was then compared 

to either the actual substantial work complete date, if the project had reached substantial completion, 

or the current/updated current completion date, if the project had not reached substantial completion.  

The results show that for 100 percent of the projects that are substantially complete, the winning 

Contractor’s time was less than the Engineer’s Estimate of time and the actual total days to reach 

substantial completion.  However, there was a shift in the trend for the remaining five projects.  The 

data shows that the winning Contractor’s time was higher than the Engineer’s Estimate of time, but 

still lower than either the current completion date or estimated current completion date.  As shown 

in Figure 2 in Appendix A, the most important finding in the analysis of this data is that for 87 

percent of the projects with a b component, the actual substantial work complete date or estimated 

substantial work complete date is beyond both the Engineer’s Estimate and the winning Contractor’s 

estimate of time.   

The previous key finding is not just specific to those projects that had a b component during 

procurement.  This research also compared estimates of time for all other projects and determined 

that with the exception of those that utilized incentives, the actual or estimated substantial work 
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complete dates exceeded SCDOT’S Engineer’s Estimate of time, which is what established the 

original completion time in the contract. 

During the gathering of SCDOT’s Engineer’s Estimate of time data, this research also 

focused on how SCDOT develops it estimates of construction time.  For 56 percent of the projects 

evaluated, SCDOT’s Engineer’s Estimate of time established the original completion date for the 

project.  For the remaining projects that used a b component, SCDOT’s estimate of time is one of 

the pieces of data that were compared to the winning Contractor’s time to determine if it was 

reasonable and if the project was awardable.  It was determined that SCDOT has no formal process 

that it uses in the development of its Engineer’s Estimates of construction time for all design-build 

projects.  The use of any type of estimating template is inconsistent.  It was also determined that no 

one person regularly estimates time for design-build projects, nor is the Engineer’s Estimate of 

construction time reviewed by one person to evaluate consistencies.  

The most obvious finding in this research was associated with financial incentives.  With 34 

projects being evaluated, three projects utilized incentives.  For the 26 projects that are substantially 

complete, these were the only three projects that finished early.   

Change Orders were identified on 27 of the 34 projects evaluated in this research.  Each 

Change Order that provided a time adjustment to the project was analyzed for content in an attempt 

to determine the reason for the Change Order.  Those general reasons are shown in Figure 3 of 

Appendix A where the reasons for the Change Orders are compared to time adjusted in days in one 

graph, and the number of times that Change Order item caused an issuance in the second graph. 

The purpose of this Change Order analysis was to determine which risk items, if any, were 

impacting the delivery of a project on schedule, relative to the original completion date.  Force 

majeure is generally considered an act of God and thus cannot be controlled through risk mitigation 

or risk allocation.  However, other items like utilities, differing site conditions, permits, railroad, 
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right of way, and possibly even scope changes can be mitigated or properly allocated prior to the 

execution of a design-build contract.  Figure 3 identifies how all of the aforementioned have 

impacted the original completion dates, some significantly more than others.  Utilities, scope 

changes, and differing site conditions have overwhelmingly contributed to the adjustment of 

contract completion days.   

Design-build projects are administered by District RCEs.  There are seven engineering 

districts within SCDOT and the determination within which district the project will be administered 

is project-location dependent.  The administration of these design-build contracts are also supported 

by numerous individuals within the Headquarters Construction Office.  A consistent construction 

engineer, contract administrator, or contract administration approach was not evident.  One example 

was the potential inconsistencies in the development of SCDOT’s Engineer’s Estimate of 

construction time.  Another example was apparent during the analysis of why and how LDs are 

currently being assessed along with a lack of LD explanations.  The lack of data available clearly 

indicates the need to systematically and consistently administer contracts.   

3.3 Potential Solutions 
If implemented, the following solutions would mitigate the schedule delays observed on 

SCDOT design-build projects over the last 10 years. 

• Strategy 1:  Utilize incentives to encourage design-build Contractors to complete projects on 
schedule or early. 

• Strategy 2:  Incorporate a risk assessment and risk management process into the project 
development process so that risk can be properly mitigated or shared prior to contract execution. 

• Strategy 3:  Reorganize the organizational structure internal to SCDOT that currently delivers 
all of SCDOT’s design-build projects.  The first phase of this was executed in 2014 with the 
establishment of the Preconstruction Design-Build Group.  This group has developed a pre-
award/procurement manual, outlining a systematic approach to delivering high quality and 
consistent contract documents.  The current Preconstruction Design-Build Group organizational 
structure includes all necessary disciplines who share in the mentality and commitment of 
delivering projects on schedule.  In fact, 100 percent of the group’s projects have been delivered 
to contract execution on schedule.  Fully integrating the Preconstruction Design-Build Group 
with design-build construction engineers and contract administrators will provide consistency 
during the contract execution and project administration process.  Specifically, this integrated 
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group will be able to make collaborative decisions that will ensure design-build projects are 
delivered on schedule.   This will also result in increased coherence between the preconstruction 
and construction phases of a design-build project. 

4.0 Implementation Plan 
4.1 Strategy 1: Incentives 
Action Steps 
1. The contract language for this strategy is already drafted and has been used on three design-

build projects within the last 10 years.  During the development of this research project, 

discussions with our Senior Staff has been ongoing and they fully support the use of this strategy 

on the appropriate design-build projects. 

2. Select the appropriate design-build projects to utilize this strategy and incorporate into the 

design-build contract.  Incentives can be used to encourage early completion.  But given our 

current issues with 88 percent of our design-build projects being delayed, incentivizing on-time 

completion should be considered. 

3. Incorporate the latest incentive language into our current RFP templates and revise on a project- 

specific basis. 

4. Calculate the appropriate financial incentive on a project-specific basis. 

5. Once a design-build contract is executed with this contractual language in it, monitor the 

progress of the project and pay the incentive once the project is completed early or on schedule. 

Timeframes and Cost 
This strategy will be implemented immediately on all appropriate design-build projects.  

There are no administrative costs to implement and utilize this strategy, only project-specific costs.  

The financial incentive identified for a given project will be paid by the applicable project funding 

source.  This will be an additional cost to the project, but will be significantly less than the current 

increases to project cost resulting from schedule delays.  The resultant could be an overall project 

cost savings. 
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Obstacles 
No obstacles have been identified. 

Resources 
No additional resources to execute this strategy will be required.  The Preconstruction DBG 

develops the contract documents and will incorporate necessary financial incentive language.  The 

Project Manager (PM) within the DBG will coordinate with a Headquarters Construction office 

representative and an appropriate financial incentive will be calculated.  The District contract 

administrators will pay the incentive when the project is completed early or on schedule.   

Communication with Key Stakeholders 
The use of an incentive has already been coordinated with FHWA representatives along with 

SCDOT Senior Staff.  This topic has also been discussed within the SCDOT/ACEC/AGC Design-

Build Subcommittee where all parties agreed the use of this strategy could improve design-build 

project delivery.  The Design-Build Subcommittee is an open forum with industry partners that 

meets bi-monthly to discuss improvements to SCDOT’s design-build program. 

Integration into Standard Operating Procedure (SOP) 
This contractual language has been sparingly used on past design-build projects.  Once it is 

incorporated into RFP templates, this strategy will become SOP. 

4.2 Strategy 2: Risk Management 
This section will only discuss risk management relative to one of the top reasons for time 

adjustments on a design-build project, utility delays.  The discussion herein could be applied to any 

other risk items outlined in Section 3.2. 

Action Steps   
1. During the development of this research, SCDOT adopted FHWA’s new ACM toolset, which is 

a project delivery selection tool that also utilizes a risk registry to assist in the determination of 

the most suitable project delivery methods for a given project. [6] This risk registry will become 

SCDOT’s initial assessment of risk and will be used to track risks through the project 

development process.   
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2. If utilities are identified as a high-risk item to a design-build project, the Preconstruction DBG 

then must determine the most appropriate entity to own that risk, SCDOT or the Design-Build 

Contractor, or both.   

3. SCDOT’s SOP has historically been to assign any risk items to the Design-Build Contractor.  

However, it has become clear that the assignment of high-risk items to the Contractor has 

ultimately resulted in schedule delays.  Therefore, assignment of risk in this manner will no 

longer be the first inclination.  Now, the initial course of action will be to mitigate high-risk 

items by relocating that utility prior to contract execution, unless it is believed that a Design-

Build Contractor may be able to avoid the utility through the use of innovative means and 

methods.   

4. If SCDOT decides to relocate the utility prior to contract execution, the PM in the 

Preconstruction DBG will coordinate with the utility owner and SCDOT’s Utility office. 

5. Once the utility is relocated, SCDOT will initiate the procurement and execute the contract. 

Timeframes and Cost 
The final version of FHWA’s ACM tool was released in November 2019 and SCDOT has 

already incorporated it into four potential design-build projects.  Risk mitigation strategies rather 

than risk allocation will be implemented immediately on all design-build projects.  There are no 

additional administrative costs to implement and utilize this strategy, only project-specific costs.  

This strategy will simply be incorporated into the day-to-day operations of the Preconstruction 

DBG.  Utilizing this strategy could actually drive project costs down.  Ultimately, the utility will 

most likely require relocation.  This strategy simply repositions the timing of the utility relocation 

so that the high-risk item doesn’t impact the critical path of the Design-Build Contractor resulting 

in a schedule delay. 

Obstacles 
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The main obstacle for this strategy is the actual utility.  If the utility is a non-prior rights 

utility such that the utility company must pay for their utility relocation, the utility often has no 

incentive to expedite the relocation services.  This could result in longer project development times 

prior to the execution of a design-build contract.  However, this relocation time should be properly 

accounted for by the PM prior to initiating the project development of a design-build project. 

Resources 
No additional resources will be needed to implement this strategy.  This is a shift in approach 

using current resources.   

Communication with Key Stakeholders 
Communication with the actual utility companies will be critical to success of this strategy.  

Typically, these companies have long lead times for materials, especially for major transmission 

utilities.   

Integration into Standard Operating Procedure 
As mentioned above, the FHWA ACM toolset has already been integrated into SCDOT’s 

SOP.  Within the last month, SCDOT has begun to utilize this early utility relocation approach on 

two design-build projects.  These projects are already showing signs that this approach can be 

effective.  Incorporation into the Preconstruction DBG’s SOP is imminent.   

4.3 Strategy 3: Alternative Project Delivery Reorganization 
Action Steps 
1. With the Mega Projects Program Director position soon to be vacant, the position should be 

reassigned as the Chief Engineer for Alternative Project Delivery to oversee the delivery of all 

projects that utilize an alternative project delivery method. 

2. The Preconstruction Design-Build Group, the Mega Projects Group, and the PM for the 

Lowcountry Corridor Project should be combined to form an Alternative Project Delivery 

organization.  In Appendix E, this action step is identified by all positions lead by the 
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Preconstruction Alternative Project Delivery Engineer.  The liaisons shown with dashed lines 

serve as support agents to the External Lead Engineer and do not reside in the organization.  

3. In addition, Headquarters Construction design-build representatives must be brought under the 

guise of the Chief Engineer for Alternative Project Delivery and integrated into the Alternative 

Project Delivery organization.  This could be accomplished by reassigning existing positions.  

In Appendix E, this action step is identified by all positions lead by the Construction Alternative 

Project Delivery Engineer. 

4. Another consideration should be the incorporation of the District Special Projects RCEs, who 

currently administer the design-build projects across the state, into the Alternative Project 

Delivery Organization.  This could be accomplished by reassigning existing positions.  This 

action step is currently shown as dashed lines beneath Construction Managers.  These positions 

may not be direct reports to the Construction Alternative Project Delivery Engineer, but could 

serve as Field Managers who report to the District. 

5. Meet with Senior Staff to review the Organizational Chart provided in Appendix E. 

Timeframes and Cost 
If this is accomplished by reassigning all positions in question, the timeframe will be 

governed by the filling of the vacated Mega Projects Program Director, which could take up to two 

months.  If construction positions must be filled by advertising, the process of integrating into the 

Alternative Project Delivery organization could take an additional six months.  As long as no new 

positions are needed, costs associated with the reorganization should be limited to those associated 

with renovation of the necessary office space within the SCDOT Headquarters building. 

Obstacles 
The most significant obstacle would be the culture shift associated with a change of this 

magnitude.  Implementation of a new SOP while also continuing to deliver and administer ongoing 

design-build projects would also create challenges.   
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Resources 
The Preconstruction Design-Build Group, the Mega Projects Group, and the Lowcountry 

Corridor PM are currently filled positions and reside in the SCDOT Headquarters building.  In 

addition, Headquarters construction engineer positions are also filled and currently reside at 

Headquarters.  But, these positions are not solely responsible for design-build projects.  These 

positions share duties associated with design-bid-build projects.  In addition, the District 

construction engineers typically share design-bid-build field responsibilities and are not located at 

the SCDOT Headquarters building for these positions are typically administering projects in the 

field.  This research recommends that five construction positions be reassigned to the Alternative 

Project Delivery organization to be used for the administration of design-build contracts. 

Communication with Key Stakeholders 
The coordination effort with the affected parties will be imperative.  Affected parties include 

Headquarters Construction office and each District Construction office.  Most importantly, all 

impacted stakeholders will need to understand the purpose of the changes and communication from 

the Senior Staff level at SCDOT will need to compel them to collaborate with the shared vision of 

delivering projects on schedule.  

Integration into Standard Operating Procedure 
Once the reorganization is complete, project development will continue as usual from a pre-

award perspective.  However, similar to what was accomplished when the Preconstruction Design-

Build Group was established, SOPs for the administration of design-build contracts must be 

developed for use by the new Alternative Project Delivery construction engineers. 

5.0 Evaluation Method 
The following will be used to conduct an evaluation of the solutions. 

• Strategy 1: For those projects that utilize financial incentives, P2S and Sitemanager will be used 
to monitor original completion dates and compare those against actual substantial work complete 
dates.   
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• Strategy 2: For those projects that mitigate high-risk items prior to the execution of the design-
build contracts, P2S and Sitemanager will be used to monitor original completion dates and 
compare those against actual substantial work complete dates.   

• Strategy 3: Keith Molenaar at the University of Colorado is currently conducting design-build 
research for SCDOT.  As a part of this research, Mr. Molenaar is developing an effectiveness 
tool that will allow SCDOT to evaluate all design-build projects after the projects are completed 
and closed out.  This tool will be used to monitor the effectiveness of a new Alternative Project 
Delivery organization.  Specifically, one item that will be monitored is projects being completed 
on schedule.  This will be done similar to that described above in Strategies 1 and 2. 

6.0 Summary and Recommendations 
Over the last ten years, SCDOT has issued NTPs for 34 design-build projects. Of those 34 

projects, 88 percent did not meet the original completion date. This research has illuminated several 

problems of practice leading to the additional time needed for project completion. Furthermore, 

analysis of the data related to these 34 projects reveals three strategies that could mitigate schedule 

delays: incentives, risk management, and an Alternative Project Delivery Reorganization. If 

implemented, these strategies would help the SCDOT achieve the goals established in the Strategic 

Plan and deliver on its promises to the traveling public.  With these strategies in mind, the next steps 

include. 

• Incorporating incentives on the upcoming design-build projects. 
• Appropriately mitigating high-risk utilities on the upcoming design-build projects.  
• Revisiting SCDOT’s differing site conditions language as suggested in Figure 3, even though 

not thoroughly discussed herein. 
• Reevaluating the need to obtain an environmental permit and wetland mitigation prior to design-

build contract execution as suggested in Figure 3, even though not thoroughly discussed herein. 
• Requesting time with Senior Staff to discuss reorganization possibilities. 

During this study, some concepts were inconclusive due to time and resource constraints. In 

a continued effort to pursue SCDOT's strategic goals, additional investigation should be performed 

regarding why LDs are being assessed for the projects where contractors cannot deliver on schedule.  

Additional research time should also be spent understanding Design-Build Contractor inefficiencies 

and the possibility of a labor shortage in the design-build highway construction market.  
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APPENDIX D 
CHANGE ORDER REPORTS 







































Rpt-ID: RCOCORPT

User: gaskincj

Date: 02/20/2020

Page: 2 of 2

SOUTH CAROLINA

Department of Transportation

General or Standard Change Order Explanation

Pursuant to Section 104.4 of the Standard Specifications on the above referred to Design-Build project, we (Conti Enterprises, Inc.), do hereby agree to the
lump sum prices stipulated, for performing/perfomed the work items listed within this Change Order, as part of our contract on this project.  The work shall
be performed under and in accordance with the standard specifications and any contract requirements pertaining to our change order request.  The
compensation provided in this supplemental agreement change order constitutes complete satisfaction for all direct, indirect, any impact, and any/all delay
costs relating to these work items requested by us within the itemized request submitted to SCDOT for acceptance of additional compensation.  And no
other cost nor time will be requested by Conti for the items associated with this change order.

JUSTIFICATION OF COST:
___ Based upon our request to SCDOT: cost, quantities, field conditions and type of construction, these prices are accurate as negotiated.

FIRM:___Conti Enterprises, Inc.

BY:_____________________________________________________________

For CO #12
By approval of this Change Order, the original contract amount $43,893,757.00 is increased by 2.134% and the revised contract amount is $44,830,256.58.
This Change Order represents 0.911% and no additional days or compensation will be given for this work.

Change Order Explanation for Specific Line Item - 

Project Number

P028843      

Explanation:

0121P028843      

Item Description

EARTHWORK

Item Number

0121

The Department has partnered with Conti in two areas of the project in order to expedite work. The partnering added additional moneys for improvements made
to the subgrade under the existing I-26 shoulder and the cost of installing the Cured-In-Place Pipe (CIPP) lining for 2 storm drain rehabilitations under I-26.
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Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

038170RD01   0120 0001 9560100      L S $5,537,140.50 1 1 -1 0 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$-5,537,140.50

$5,537,140.50

$0.00

$5,537,140.50

$-5,537,140.50

-100.

Item Description CO Item DescriptionROLLER COMPACTED CONCRETE FOR D/B IP3 - Remove RCC for D/B SOV Item

Supplemental Description1 .

Supplemental Description2                                                             

038170RD01   0121 0001 9800100      LS  $5,537,140.50 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$5,537,140.50

$0.00

$5,537,140.50

$0.00

$5,537,140.50

0.

Item Description CO Item DescriptionCHANGE ORDER ITEM IP3 - Add SOV Item for Cement Modified Sub-Base and
CSGAB

Supplemental Description1                                                             

Supplemental Description2                                                             

038170RD01   0130 0001 9540001      LS  $24,040,265.50 1 1 -1 0 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$-24,040,265.50

$24,040,265.50

$0.00

$24,040,265.50

$-24,040,265.50

-100.

Item Description CO Item DescriptionPAVEMENT & MISC.RDWY/DES/BLD IP7 Remove SOV Item - Pavement with Outside Shoulder
Paving

Supplemental Description1                                                             

Supplemental Description2                                                             

038170RD01   0131 0001 9540001      LS  $23,437,943.29 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$23,437,943.29

$0.00

$23,437,943.29

$0.00

$23,437,943.29

0.

Item Description CO Item DescriptionPAVEMENT & MISC.RDWY/DES/BLD IP7 Add SOV Item - Pavement without Outside Shoulder
Paving

Supplemental Description1                                                             

Supplemental Description2                                                             

Change Order Report

Contract ID: 0932.038170    

Change Order Nbr: 001 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Capturing Issue Papers 1 Through 9

Zero Dollar Change Order: No
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SOUTH CAROLINA

Department of Transportation

Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

038170RD01   200 0001 9800100      LS  $11,220.00 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$11,220.00

$0.00

$11,220.00

$0.00

$11,220.00

0.

Item Description CO Item DescriptionCHANGE ORDER ITEM IP8 - Fabricate and install Rest Area Sign/Reloc. SHEP Signs

Supplemental Description1                                                             

Supplemental Description2                                                             

$-591,102.21Total Value for Change Order 001 =

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: Nine (9) days of additional contract time to reflect the agreement as described in Issue Paper 9 (attached).  This accounts for
construction impacts related to snow/ice events and resulting declared state of emergency and closure of government offices
in January and February, 2014.

Adj Compl Date:2015/07/23 2015/08/01 Adj No. of Days: 9
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SOUTH CAROLINA

Department of Transportation

General or Standard Change Order Explanation

This change order captures agreements and contract modifications as detailed in Issue Papers 1 through 9 for South Carolina File Number 932.038170
(I-26 Design-Build Project in Calhoun and Lexington Counties).  This design-build project was awarded to Anderson Columbia/Boggs Paving, a Joint
Venture (ABJV).  A brief description of each issue paper is provided below.  The issue papers and supporting documents are attached to this change order
for reference in SiteManager.

Issue Paper 1 - Qualitative Commitments to SCDOT (Proposal).  This Issue Paper captures commitments in the Technical Proposal submitted by ABJV and
does not change the contract value or completion date.

Issue Paper 2 - HMA Surface Course Type C under Guardrail.  The Agreement specified using 200 lb/SY of HMA Surface Course Type B when paving
under guardrail.  SCDOT has agreed to allow ABJV to use 200 lb/SY of HMA Surface Type C as a direct substitution.  This Issue Paper does not change
the contract value or completion date.

Issue Paper 3 - Adoption of ATC for CGAB instead of RCC.  This issue paper allows ABJV to construct the base for new location pavement using an 8"
Cement Modified SubBase and 9" Cement Stabilized Graded Aggregate Base in lieu of RCC as specified in ABJV's Technical Proposal and the RFP.  This
pavement structure was approved for use on this project via the design-build ATC process.  This Issue Paper does not change the contract value or
completion date.

Issue Paper 4 - Three-Lane Median Crossover, Helipad.  This issue paper eliminates ABJV's commitment to installing a helipad in the interstate median per
the technical proposal.  In exchange the permanent median crossover for lane reversals will have three lanes instead of the two specified in the Agreement.
This Issue Paper does not change the contract value or completion date.

Issue Paper 5 - Extended Holiday Restrictions/Rest Area Closures.  This Issue Paper allows ABJV to utilize the Extended Holiday Restrictions included in
the Traffic Control Supplemental Specification, dated January 3, 2013 instead of the restrictions specified in the Agreement.  In exchange, ABJV has agreed
to keep the I-26 Westbound rest area open through January 6, 2014 and the I-26 Eastbound Rest Area open through May 1, 2014.  This Issue Paper does
not change the contract value or completion date.

Issue Paper 6 - S-129/S-1798 Design Criteria Revisions.  This Issue Paper allows ABJV to revise the design criteria for Dixiana Road (S-129) and the
Frontage Road (S-1798) specified in the Agreement.  The revisions avoided conflicts with the proposed I-26 Bridge over CSX RR and Dixiana Road.  This
Issue Paper does not change the contract value or completion date.

Issue Paper 7 - Elimination of Outside Interstate Shoulder Widening.  This Issue Paper eliminates the requirement to widen the outside paved shoulders
(emergency lanes) on I-26 within the project limits.  The widening is costly and would on result in minimal improvement to the existing paved shoulder.  This
Issue Paper reduces the contract amount by $602,322.21 and does not change the completion date.

Issue Paper 8 - Rest Area Closure Signs and relocation of SHEP coverage signs.  This issue paper adds a lump sum pay item for fabrication and
installation of rest area closure signs at the I-26 EB and WB rest areas.  The signs in use did not inform motorists of the location of the next rest area or
large intersection, therefore SCDOT asked ABJV to assist maintenance by installing the signs.  Also the SHEP coverage area changed and now
encompasses the full project limit to MM 136.  SCDOT asked ABJV to relocate signs that otherwise would have remained in place.  The total cost of this
work is $11,220.

Issue Paper 9 - Additional Contract Time.  Explained above.



Rpt-ID: RCOCORPT

User: gaskincj

Date: 02/20/2020

Page: 4 of 4

SOUTH CAROLINA

Department of Transportation

This change order will decrease the contract amount by $591,102.21. The revised contract amount will be $75,158,897.79, a decrease of 0.78% below the
original contract amount.

AGREEMENT:

Pursuant to Section 104.05 of the Standard Specifications in the above referred to project, I/we (Anderson Columbia/Boggs Paving, a Joint Venture), do
hereby agree to the unit price stipulated above, for performing the work items listed, as part of my/our contract on this project.  The work shall be performed
under and in accordance with the specifications and contract requirements of our contract.  The compensation and time extension, (if any), provided in this
supplemental agreement constitute complete satisfaction for all direct, indirect, impact, and delay costs relating to this work.

JUSTIFICATION OF COST:                                                                            FIRM:___________________________________________________________

___ Based upon quantities involved, field conditions and type of construction, these prices are reasonable.

BY:________________________________________________      DATE:________________________
       Anderson Columbia/Boggs Paving, a Joint Venture
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Change Order Report

Contract ID: 0932.038170    

Change Order Nbr: 003 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Final Estimate Time Adjustment

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: This change order is to document previous agreements so that the final estimate can be processed.  The project reached
substantial completion on November 4, 2016 and final completion on May 4, 2017.  All punch list items are complete except
for the establishment of permanent vegetation and repair of any washouts that develop.  The warranty for the project will
expire on May 4, 2022.

By signing this change order, Anderson Boggs Joint Venture agrees that all outstanding issues related to time and money for
the project have been satisfied and no further claims or request for change orders shall be made.

SCDOT agrees to reduce liquidated damages to $1,695,000.00 based on the following breakdown:

Current Completion Date 11/24/2015
Milling Shut Down 7/23/15 --- 1 Day Added
Milling Shut Down 7/15/2015 --- 1 Day Added
Extend OGFC on Ramps --- 4 Days Added
Hurricane Matthew --- 7 Days Added
Seasonal Asphalt Restrictions --- 90 Days Added
EB Lanes Open 5/26/16 (Liquidated Damages reduced by $2500)
WB Lanes Open 6/30/16 (Liquidated Damages reduced another $2500)
3/8/16 to 5/26/16 --- 80 days @ $10,000 per day = $800,000
5/27/16 to 6/29/16 --- 34 days @ $7,500 per day = $255,000
6/30/16 to11/4/16 --- 128 days @ 5,000 per day = $640,000

Total = $1,695,000

Proposed revised contract completion date: 11/24/15 + 13 days + Seasonal Restrictions = March 7, 2016
Seasonal Restrictions in place for asphalt paving from December 1, 2015 until February 29, 2016; therefore recommend
suspending LDs from December 1, 2015 through February 29, 2016.

Adj Compl Date:2015/07/23 2016/03/07 Adj No. of Days: 219
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SOUTH CAROLINA

Department of Transportation

General or Standard Change Order Explanation

Pursuant to Section 104.04 of the Standard Specifications on the above referred to project, we (Prime Contractor), agree to the unit price stipulated above,
for performing the work items listed, as part of our contract on this project.  The work shall be performed under and in accordance with the specifications and
contract requirements of our contract.  The compensation and time extention, (if any), provided in this supplemental agreement constitute complete
satisfaction for all direct, indirect, impact, and delay costs relating to this work.

JUSTIFICATION OF COST:                                                                            FIRM:___________________________________________________________

___ Based upon quantities involved, field conditions
and type of construction, these prices are reasonable.                                     BY:_____________________________________________________________
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Change Order Report

Contract ID: 1088900        

Change Order Nbr: 005 Force Acct ID: 0

Change Order Type: Extension EXT 

CO Description: Time Extension for SCE&G Transmission Relocation Delay

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: SCDOT acknowledges Attachment C referenced within Section VII, Sub-Section A of the
Contract provided a preliminary schedule for the relocation of the SCE&G Transmission lines
indicating completion in late Fall 2016. Current indications from SCE&G indicate these lines will
be relocated in their entirety on or before November 1, 2017. The Substantial Completion date
is extended from September 30, 2019 to January 31, 2020 with the provision for Liquidated
Damages per Section IV, Sub-section D of the Contract is adjusted accordingly. This adjustment
to the Substantial Completion date accounts solely for any delays to the Contract Time
resultant from the relocation of the SCE&G Transmission lines through November 1, 2017. In
the event the relocation of the SCE&G transmission lines is not complete by November 1, 2017,
FLSC shall have the right to seek further adjustment to the Contract Time and/or the Substantial
Completion date.
FLSC shall submit a Revised Baseline Schedule with Data Date June 1, 2017 for review and
acceptance by SCDOT. Once accepted, this Revised Baseline Schedule will be used to assess any
further delay events.
Nothing herein shall constitute a waiver or release by FLSC of its Notice of Claim submitted
pursuant to Standard Specification 105.16 seeking adjustment to the Contract Price based upon
the delays in relocation of the SCE&G Transmission lines.

Adj Compl Date:2019/09/30 2020/01/31 Adj No. of Days: 123



Rpt-ID: RCOCORPT

User: gaskincj

Date: 02/20/2020

Page: 2 of 2

SOUTH CAROLINA

Department of Transportation

General or Standard Change Order Explanation

Pursuant to Section 104.4 of the Standard Specifications on the above referred to project, we (Fluor-Lane South Carolina), accept the contract time
extension stipulated above as part of our contract on this project. The work shall be performed under and in accordance with the specifications and contract
requirements of our contract.

This change order increases the current contract amount of $220,969,896.63 in the amount of $0.00 (.000%) and creates a revised contract amount of
$220,969,896.63.

123 Days additional time will be awarded due to this change.

  

BY: _______________________________________
          Brian G. Tolbert
          Project Manager

BY: _________________________________________
         Daniel B. Burton

          Resident Construction Engineer
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Change Order Report

Contract ID: 1088900        

Change Order Nbr: 008 Force Acct ID: 0

Change Order Type: Extension EXT 

CO Description: Time Extension for SCE&G 12" Gas line and Tract 35 delay

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: SCDOT has agreed to an extension of the Contract Time on the above referenced project. This time extension changes the
Substantial Work Completion Date from January 31, 2020 to April 21, 2020 as a result of the SCE&G 12-inch gas line delay,
and from April 22, 2020 to September 24, 2020 as a result of the Tract 35 delay, with the provision for Liquidated Damages
per Section IV, Sub-Section D of the Contract adjusted accordingly..

Nothing herein shall constitute a waiver or release by FLSC of its Notice of Claims submitted pursuant to Standard
Specification 105.16 seeking adjustment to the Contract Price upon the delays for NOC-06, NOC-07, NOC-10, and NOC-11.

Adj Compl Date:2019/09/30 2020/09/24 Adj No. of Days: 237

General or Standard Change Order Explanation

Pursuant to Section 104.4 of the Standard Specifications on the above referred to project, we (Fluor-Lane South Carolina), accept the contract time
extension stipulated above as part of our contract on this project.

This change order does not change current contract amount of $221,195,916.66.

237 calendar days additional time will be awarded due to this change.

  

BY: _______________________________________
          Brian G. Tolbert
          Project Manager

BY: _________________________________________
         Sarah H. Gaffney

          Resident Construction Engineer
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Change Order Report

Contract ID: 1088900        

Change Order Nbr: 022 Force Acct ID: 0

Change Order Type: Extension EXT 

CO Description: Rescinding Time Extension from Change Order 08

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: This Change Order rescinds the time extension form Change Order 08 as part of the terms of the Global Settlement
referenced in Change Order 23.

Adj Compl Date:2019/09/30 2020/01/31 Adj No. of Days: -237

General or Standard Change Order Explanation

This Change rescinds Change Order No. 08 and Construction Change Directive No. 07.
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Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

040460 RD01  3100 0003 1031000      LS  $13,500.00 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$13,500.00

$0.00

$13,500.00

$0.00

$13,500.00

0.

Item Description CO Item DescriptionMOBILIZATION

Supplemental Description1                                                             

Supplemental Description2                                                             

040460 RD01  3102 0003 1032010      LS  $2,010.00 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$2,010.00

$0.00

$2,010.00

$0.00

$2,010.00

0.

Item Description CO Item DescriptionBONDS AND INSURANCE

Supplemental Description1                                                             

Supplemental Description2                                                             

040460 RD01  3103 0003 1071000      LS  $5,100.00 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$5,100.00

$0.00

$5,100.00

$0.00

$5,100.00

0.

Item Description CO Item DescriptionTRAFFIC CONTROL

Supplemental Description1                                                             

Supplemental Description2                                                             

040460 RD01  3104 0003 3063428      SY  $7.25 0 0 7858 7858 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$56,970.50

$0.00

$56,970.50

$0.00

$56,970.50

0.

Item Description CO Item DescriptionCEM.MOD.REC.BASE(8"UNIF)METH.2

Supplemental Description1                                                             

Supplemental Description2                                                             

Change Order Report

Contract ID: 1326.040460    

Change Order Nbr: 003 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Roadway Subgrade Failures, Miscellaneous Contract Changes

Zero Dollar Change Order: No
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SOUTH CAROLINA
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Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

040460 RD01  3105 0003 3064000      TON $173.00 0 0 188.777 188.777 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$32,658.42

$0.00

$32,658.42

$0.00

$32,658.42

0.

Item Description CO Item DescriptionPORT.CEM.FOR CEM.MOD.REC.BASE

Supplemental Description1                                                             

Supplemental Description2                                                             

040460 RD01  3106 0003 4030340      TON $104.60 0 0 497.7 497.7 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$52,059.42

$0.00

$52,059.42

$0.00

$52,059.42

0.

Item Description CO Item DescriptionH/M ASPH.SURF.CR. TYPE C

Supplemental Description1                                                             

Supplemental Description2                                                             

040460 RD01  3107 0003 6041010      LF  $2.20 0 0 3609 3609 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$7,939.80

$0.00

$7,939.80

$0.00

$7,939.80

0.

Item Description CO Item Description4" WH SLD LNE PVT EL TH-90 ML

Supplemental Description1                                                             

Supplemental Description2                                                             

040460 RD01  3108 0003 6271074      LF  $2.20 0 0 3704 3704 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$8,148.80

$0.00

$8,148.80

$0.00

$8,148.80

0.

Item Description CO Item Description4"YEL.SLD.LNES.- THERMO. 90MIL

Supplemental Description1                                                             

Supplemental Description2                                                             

040460 RD01  3109 0003 6301100      EA  $38.50 0 0 15 15 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$577.50

$0.00

$577.50

$0.00

$577.50

0.

Item Description CO Item DescriptionPERM.YEL.PAV.MARK BI-DIR 4"X4"

Supplemental Description1                                                             

Supplemental Description2                                                             

040460 RD01  3110 0003 8100101      ACRE $3,850.00 0 0 0.5 0.5 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$1,925.00

$0.00

$1,925.00

$0.00

$1,925.00

0.

Item Description CO Item DescriptionPERM. GRASSING FOR SMALL PROJ.

Supplemental Description1                                                             

Supplemental Description2                                                             
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Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

040460 RD01  3201 0002 4012060      SY  $40.00 0 0 530 530 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$21,200.00

$0.00

$21,200.00

$0.00

$21,200.00

0.

Item Description CO Item DescriptionF.DEP.ASPH.PAV.PATCH-6" UNIF.

Supplemental Description1 Per Contract Special Provision 39

Supplemental Description2                                                             

040460 RD01  3202 0002 4030340      TON $100.00 0 0 85.57 85.57 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$8,557.00

$0.00

$8,557.00

$0.00

$8,557.00

0.

Item Description CO Item DescriptionH/M ASPH.SURF.CR. TYPE C

Supplemental Description1 per Contract Attachment F

Supplemental Description2                                                             

040460 RD01  3301 0001 9800100      LS  $6,939.67 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$6,939.67

$0.00

$6,939.67

$0.00

$6,939.67

0.

Item Description CO Item DescriptionCHANGE ORDER ITEM

Supplemental Description1 Right of Way Plat & Monument

Supplemental Description2                                                             

040460 RD01  3401 0001 9800100      LS  $14,659.91 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$14,659.91

$0.00

$14,659.91

$0.00

$14,659.91

0.

Item Description CO Item DescriptionCHANGE ORDER ITEM

Supplemental Description1 Materials/Fabrication for Approach Slab Re-Design

Supplemental Description2                                                             

$232,246.02Total Value for Change Order 003 =

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: When attempting to closeout the project, subgrade failures were discovered at both Marsh Creek and Pawley Swamp
locations.  This change order extends time to the contractor for time of repairs and monintoring the road sections.  The
subgrade failures were at no fault of the contractor.

Adj Compl Date:2014/04/01 2016/01/08 Adj No. of Days: 647
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SOUTH CAROLINA
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General or Standard Change Order Explanation

Approximately six months after the Marsh Creek bridge replacement completed, the subgrade on the detour road began to fail and required repair.  The
section failure is approximately 1,560 linear feet in length.  The contractor agreed to make the subgrade repairs through cement reclamation and HMA
surface overlay.  This additional work totals $180,899.44 with The Department paying unit prices as received from HRI Bridge Co. on August 10, 2015.

Recently, the subgrade on the roadway at the Pawley Swamp bridge replacement began to fail and required repair. The section failure is approximately 150
linear feet in length near the intersection of Pawley Swamp Rd.  The contractor agreed to make the subgrade repairs through full depth patching and HMA
surface overlay.  This additional work totals approximately $29,757.00.  The Department agrees to pay unit prices as indicated in the Contract's Special
Provisions and Schedule F.

The Department requested the Approach Slabs for both Marsh Creek and Thompson Creek be re-designed.  The contractor has requested reimbursement
of material/fabrication costs in the amount of $14,659.91.

The pay item for Preconstruction Advisory Memorandum 8, Right of Way Plats and Monuments, was inadvertently left out of the contract.  The contractor
has agreed to perform this additional work for the referenced pay item in the amount of $6,939.67.

In addition, days of liquidated damages will be removed as follows:
Thompson Creek - 24 days, flooding events; 7 days, winter weather in 2014; 10 days, approach slab revision; and 3 days, flume construction.  Total days
removed for Thompson Creek for liquidated damages is 44.
Marsh Creek - 7 days, winter weather in 2014; 10 days, approach slab revision; and 3 days, flume construction.  Total days removed for Marsh Creek from
liquidated damages is 20.
Pawley Swamp - 3 days, flume construction.  Total days removed for Pawley Swamp from liquidated damages is 3.
The aforementioned days of liquidated damages will also apply to the overall project.
All other liquidated damages previously assessed will remain.

The monies credited back to the contractor will be $147,400.00 (67 days at $2,200.00 per day) for location specific penalties and $79,200.00 (44 days at
$1,800.00 per day) for the overall project.  These monies, totalling $226,600.00 in lquidated damages) will be adjusted on the  next pay estimate after
completing Marsh Creek and Pawley Swamp pavement repairs.

This additional work totals $184,048.08.  This change order, if approved, would increase the original contract amount of$7,743,851.24 by 2.38%.  Total
change orders to date total $217,258.40 and increases the contract amount by 2.81% with a revised contract amount of $7,961,109.64.
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SOUTH CAROLINA

Department of Transportation

General or Standard Change Order Explanation

Pursuant to Section 104.05 of the Standard Specifications on the above referred to project, I/we (Prime Contractor), do hereby agree to the unit price
stipulated above, for performing the work items listed, as part of my/our contract on this project.  The work shall be performed under and in accordance with
the specifications and contract requirements of our contract.  The compensation and time extension, (if any), provided in this supplemental agreement
constitute complete satisfaction for all direct, indirect, impact, and delay costs relating to this work.

JUSTIFICATION OF COST:                                                                            FIRM:___________________________________________________________

___ Based upon quantities involved, field conditions                             and type of construction, these prices are reasonable.

BY:_____________________________________________________________
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Change Order Report

Contract ID: 5384210        

Change Order Nbr: 027 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Force Majeure Time Adjustment Through December 2017

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: Force Majeure Time Adjustment Through December 2017

Adj Compl Date:2018/10/13 2019/06/10 Adj No. of Days: 17

General or Standard Change Order Explanation

This Change Order is to memorialize the following Supplemental Agreement being made between the South Carolina Department of Transportation
(SCDOT), the Flatiron-Zachry Joint Venture (FZJV), and the Federal Highway Administration (FHWA).

Supplemental Agreement - The SCDOT acknowledges that interstate lane closure restrictions on Interstate 85 and Interstate 385 were applied during the
following acts of Force Majeure:
  * Solar Eclipse - Restrictions were applied between August 19 to August 22, 2017 resulting in a contract time adjustment of four (4) days.
  * Hurricane Irma - Restrictions were applied between September 7 to September 13, 2017 resulting in a contract time adjustment of seven (7) days.
  * Presidential Visit - Restrictions were applied on October 16, 2017 resulting in a contract time adjustment of one (1) day.
  * I-385 Conflict with Adjacent Project - Restrictions were applied between October 30 to November 3, 2017 resulting in a contract time adjustment of five
(5) days.

This Change Order modification is incorporated into this Project with NO increase to the contract amount ($0.00) but with an increase to the contract time by
seventeen (17) days.  This holds the total contract amount at $239,687,217.16 or 3.71% over the original contract amount of $231,116,087.00.  This brings
the total time to 1275 days or a new contract substantial completion date of June 10, 2019.  This compensation by SCDOT constitutes complete satisfaction
to the FZJV for all direct, indirect, impact, and delay matters relating to these subjects.

General or Standard Change Order Explanation

Pursuant to Section 104.05 of the Standard Specifications on the above referred to project, I/we (Prime Contractor), do hereby agree to the unit price
stipulated above, for performing the work items listed, as part of my/our contract on this project.  The work shall be performed under and in accordance with
the specifications and contract requirements of our contract.  The compensation and time extension, (if any), provided in this supplemental agreement
constitute complete satisfaction for all direct, indirect, impact, and delay costs relating to this work.

JUSTIFICATION OF COST:                                                                            FIRM:___________________________________________________________

___ Based upon quantities involved, field conditions                             and type of construction, these prices are reasonable.

BY:_____________________________________________________________



Rpt-ID: RCOCORPT

User: gaskincj

Date: 02/21/2020

Page: 1 of 1

SOUTH CAROLINA

Department of Transportation

Change Order Report

Contract ID: 5384210        

Change Order Nbr: 050 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Force Majeure Time Adjustments for Hurricanes

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: Force Majeure Time Adjustment for Hurricane Florence and Michael

Adj Compl Date:2018/10/13 2019/12/26 Adj No. of Days: 16

General or Standard Change Order Explanation

This Change Order is to memorialize the following Supplemental Agreement and Contract Price and Time Adjustment being made between the South
Carolina Department of Transportation (SCDOT), the Flatiron-Zachry Joint Venture (FZJV), and the Federal Highway Administration (FHWA).

Supplemental Agreement - SCDOT acknowledges that lane closure restrictions on Interstate 85 were applied during the following acts of Force Majeure:
* Hurricane Florence - Traffic restrictions were applied from September 11 to September 19, 2019 resulting in a contract time adjustment of thirteen (13)
days.
* Tropical Storm Michael - Traffic restrictions were applied on October 9, 2018 resulting in a contract time adjustment of three (3) days.

This Change Order is incorporated into this Project with NO increase to contract amount ($0.00) but with an increase to contract time by sixteen (16) days.
This holds the contract total amount at $241,868,588.21 or 4.65% over the original contract amount of $231,116,087.00.  This brings the total time to 1474
days with a new contract substantial completion date of December 26, 2019. This compensation by SCDOT constitutes complete satisfaction to the FZJV
for all direct, indirect, impact and delay matters relating to these subjects.

General or Standard Change Order Explanation

Pursuant to Section 104.05 of the Standard Specifications on the above referred to project, I/we (Prime Contractor), do hereby agree to the unit price
stipulated above, for performing the work items listed, as part of my/our contract on this project.  The work shall be performed under and in accordance with
the specifications and contract requirements of our contract. The compensation and time extension, (if any), provided in this supplemental agreement
constitute complete satisfaction for all direct, indirect, impact, and delay costs relating to this work.

JUSTIFICATION OF COST:                                  FIRM:_________________________________________

___Base upon quantities involved, field conditions and type of construction, these prices are reasonable.

BY:___________________________________________
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Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

039094EBR01  0011 0001 9510702      LS  $273,645.85 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$273,645.85

$0.00

$273,645.85

$0.00

$273,645.85

0.

Item Description CO Item DescriptionPERMITTING Additional Mitigation Credits for Cane Creek

Supplemental Description1 Additional Mitigation Credits for Cane Creek

Supplemental Description2                                                             

$273,645.85Total Value for Change Order 002 =

Change Order Report

Contract ID: 5484220        

Change Order Nbr: 002 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: USACE Permit                                            

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: Cane Creek NTP set for 2/28/18 with an estimated duration of 237 days. UIG requested contract extension of 434 days from
8/15/17 moving new contract completion date to 10/22/18.

Adj Compl Date:2017/08/14 2018/10/22 Adj No. of Days: 434

General or Standard Change Order Explanation

Pursuant to Section 104.04 of the Standard Specifications on the above referred to project, we (Prime Contractor), agree to the unit price stipulated above,
for performing the work items listed, as part of our contract on this project.  The work shall be performed under and in accordance with the specifications and
contract requirements of our contract.  The compensation and time extention, (if any), provided in this supplemental agreement constitute complete
satisfaction for all direct, indirect, impact, and delay costs relating to this work.

JUSTIFICATION OF COST:                                                                            FIRM:___________________________________________________________

___ Based upon quantities involved, field conditions
and type of construction, these prices are reasonable.                                     BY:_____________________________________________________________
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General or Standard Change Order Explanation

The original jurisdictional determination in the project information and the agreement identified stream impacts up to 340 linear feet for SC 200 over Cane
Creek using the preliminary bridge alignment.  After award, a new jurisdictional determination was conducted as needed for the UACOE 404 Permit and the
stream impacts increased to 704.5 linear feet.  SCDOT has agreed to reimburse the Contractor for stream mitigation costs above the 340 linear feet
identified in the contract to account for cost increases well beyond reasonable expectations at bid.  This also takes into consideration inconsistencies in the
original JD that indicated actual stream impacts would be well below 340 linear feet.

Additional documentation in sharepoint.

Original Contract Amount:  $52,707,000.
Current Contract Amount:  $53,080,787.03
Change order 2 amount:    $273,645.85
Change Order 2 percent:   0.52%
Cumulative Change Order: 0.70%
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Change Order Report

Contract ID: 5484220        

Change Order Nbr: 007 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Closeout Time Adjustment 

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: This change order serves to adjust the contract completion date based on negotiations and partnering between United
Infrastructure Group and SCDOT.  Letters, responses, and a reference spreadsheet with Liquidated Damage calculations
have been uploaded to SharePoint.  Items that were considered for additional time include the unseasonably wet Fall of 2018,
a work stoppage for a wetland permit modification, assistance with emergency work throughout the state, and the extended
analysis of beam deflections on a deck pour.  Through these negotiations, the final amount of Liquidated Damages for the
project was agreed to be $2,663,400.

A total of 184 days will be added to the project, resulting in the Revised Completion Date of April 24, 2019.

Adj Compl Date:2017/08/14 2019/04/24 Adj No. of Days: 184

General or Standard Change Order Explanation

This change order serves to adjust the contract completion date based on negotiations and partnering between United Infrastructure Group and SCDOT.
Letters, responses, and a reference spreadsheet with Liquidated Damage calculations have been uploaded to SharePoint.  Items that were considered for
additional time include the unseasonably wet Fall of 2018, a work stoppage for a wetland permit modification, assistance with emergency work throughout
the state, and the extended analysis of beam deflections on a deck pour.  Through these negotiations, the final amount of Liquidated Damages for the
project was agreed to be $2,663,400.

A total of 184 days will be added to the project, resulting in the Revised Completion Date of April 24, 2019.

Original Contract Amount:   $52,707,000.
Current Contract Amount:   $52,945,822.86
Change order 7 amount:     $0.00
Change order 7 percent:      0.0%
Cumulative Change Orders:   0.45%
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General or Standard Change Order Explanation

Pursuant to Section 104.04 of the Standard Specifications on the above referred to project, we (Prime Contractor), agree to the unit price stipulated above,
for performing the work items listed, as part of our contract on this project.  The work shall be performed under and in accordance with the specifications and
contract requirements of our contract.  The compensation and time extention, (if any), provided in this supplemental agreement constitute complete
satisfaction for all direct, indirect, impact, and delay costs relating to this work.

JUSTIFICATION OF COST:                                                                            FIRM:___________________________________________________________

___ Based upon quantities involved, field conditions
and type of construction, these prices are reasonable.                                     BY:_____________________________________________________________
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Change Order Report

Contract ID: 5551430        

Change Order Nbr: 002 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Time extension for utility and additional pipe

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: This time extension is to grant additional time (38 days) due to unforeseen issues with a sewer line located near end bent 1.
On June 24, 2019, the contractor began excavating for End Bent 1 construction and discovered that the sewer line was
leaking.  On June 28, 2019, the leak was tested and determined to be sanitary sewer resulting in all production work to stop
until the leak could be fixed.  On August 1, 2019, Grand Strand Water and Sewer completed the relocation of the sewer line
and the contractor was able to remobilize crews back on-site on August 5, 2019.

This time extension is also to provide additional time (4 days) for the removal and installation of a sideline drainage pipe that
was not listed in the original scope of work.  This work was paid for under change order #1.

Adj Compl Date:2019/08/15 2019/09/26 Adj No. of Days: 42

General or Standard Change Order Explanation

Pursuant to Section 104.04 of the Standard Specifications on the above referred to project, we (Palmetto Infrastructure, Inc.), agree to the unit
prices stipulated above, for performing the work items listed, as part of our contract on this project. The work shall be performed under and in accordance
with the specification and contract requirements of our contract. The compensation and time extension, (if any), provided in this change order constitute
complete satisfaction for all direct, indirect, impact, and delay costs relating to this work.

This change order grants additional time for a utility company to fix a leaking sewer line and for the contractor removing and installing a sideline drainage
pipe.

_________________________________________________________________________________________

This change order adjusts the completion date to September 26, 2019.

JUSTIFICATION OF COST:

____Based upon quantities involved, field conditions and type of construction, these prices are reasonable.

BY:_________________________________
Thomas A. Bostic, Jr.
Resident Bridge Construction Engineer

FIRM: Palmetto Infrastructure, Inc.
BY:_________________________________
Greg Canniff President Palmetto Infrastructure, Inc.
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Change Order Report

Contract ID: 5551430        

Change Order Nbr: 003 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Time Extension for Additional Punch List Items

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: Time extension to complete extra work observed to be needed during the Final Inspection that would require materials to be
ordered and would not be available within the alloted 30 day timeframe for completion.

Adj Compl Date:2019/08/15 2019/08/22 Adj No. of Days: 7

General or Standard Change Order Explanation

This change order grants additional time to complete additional work items discovered during the final inspection that would require time for shipment and
installation that would otherwise not be available within the standard 30 day time frame for punch list work.

_________________________________________________________________________________________

This change order adjusts the completion date to October 3, 2019.

JUSTIFICATION OF TIME:

____Based upon the work involved, field conditions and type of construction, this time adjustment is reasonable.

BY:_________________________________
Thomas A. Bostic, Jr.
Resident Bridge Construction Engineer
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Change Order Report

Contract ID: 5584230        

Change Order Nbr: 007 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Time Extension - Hurricane Matthew

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: This 100 day contract extension is a result of the damages and delays encountered by the contractor during and after
Hurricane Matthew .

Adj Compl Date:2018/09/16 2018/12/25 Adj No. of Days: 100

General or Standard Change Order Explanation

This Change Order is being generated as a result of the damages and delays that PCL encountered due to the effects of Hurricane Matthew. There was a
Time Impact Analysis submitted in order to encapsulate and show the items on the critical path that were effected due to this storm event.  PCL requested
an additional 100 days be added to the completion date of the US 701 Bridge Replacements project. SCDOT and FHWA have reviewed all supportive
documentation and have accepted the 100 day contract extension.  With this Change Order this project will have a revised substantial completion date of
December 25, 2018.

Pursuant to Section 104.05 of the Standard Specifications on the above referred to project, we (PCL Civil Constructors, Inc.); do hereby agree to the unit
price stipulated above, for performing the work items listed, as part of our contract on this project.  The work shall be performed under and in accordance
with the specifications and contract requirements of our contract.  The compensation and time extension, (if any), provided in this supplemental agreement
constitute complete satisfaction for all direct, indirect, impact, and delay costs relating to this work.

Firm:_ PCL Civil Constructors, Inc. Inc._________________________BY:_____________________________________________________________

Justification of Cost:

___ Based upon quantities involved, field conditions and type of construction, these prices are reasonable.

Approved By: _____________________________      Date: _________________

Percent Change for This Change Order: 0.000%

Percent Change for Total Contract: 0.047%

Revised Contract Amount: $47,565,393.00
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Change Order Report

Contract ID: 5584230        

Change Order Nbr: 008 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Time Extension - Hurrican Irma

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: The 7 day contract extension is a result of the delay due to the cease work order that was issued by the department in
anticipation of Hurricane Irma.

Adj Compl Date:2018/09/16 2019/01/01 Adj No. of Days: 7

General or Standard Change Order Explanation

This Change Order is being generated as a result of the delays that PCL encountered due to the cease work order issued by the department in anticipation
of Hurricane Irma. There was a Time Impact Analysis submitted in order to encapsulate and show the items on the critical path that were effected due to this
storm event.  PCL requested an additional 7 days be added to the completion date of the US 701 Bridge Replacements project. SCDOT and FHWA have
reviewed all supportive documentation and have accepted the 7 day contract extension.  With this Change Order this project will have a revised substantial
completion date of January 1, 2019.

Pursuant to Section 104.05 of the Standard Specifications on the above referred to project, we (PCL Civil Constructors, Inc.); do hereby agree to the unit
price stipulated above, for performing the work items listed, as part of our contract on this project.  The work shall be performed under and in accordance
with the specifications and contract requirements of our contract.  The compensation and time extension, (if any), provided in this supplemental agreement
constitute complete satisfaction for all direct, indirect, impact, and delay costs relating to this work.

Firm:_ PCL Civil Constructors, Inc. Inc._________________________BY:_____________________________________________________________

Justification of Cost:

___ Based upon quantities involved, field conditions and type of construction, these prices are reasonable.

Approved By: _____________________________      Date: _________________

Percent Change for This Change Order: 0.000%

Percent Change for Total Contract: 0.047%

Revised Contract Amount: $47,565,393.00
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Change Order Report

Contract ID: 5584230        

Change Order Nbr: 009 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Time Extension - 2018 Winter Storm

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: The 3 day contract extension is a result of the delay due to the cease work order that was issued by the department in
anticipation of a winter storm in early January 2018.

Adj Compl Date:2018/09/16 2019/01/04 Adj No. of Days: 3

General or Standard Change Order Explanation

This Change Order is being generated as a result of the delays that PCL encountered due to the cease work order issued by the department in anticipation
of a winter storm in January 2018. There was a Time Impact Analysis submitted in order to encapsulate and show the items on the critical path that were
effected due to this storm event.  PCL requested an additional 3 days be added to the completion date of the US 701 Bridge Replacements project. SCDOT
and FHWA have reviewed all supportive documentation and have accepted the 3 day contract extension.  With this Change Order this project will have a
revised substantial completion date of January 4, 2019.

Pursuant to Section 104.05 of the Standard Specifications on the above referred to project, we (PCL Civil Constructors, Inc.); do hereby agree to the unit
price stipulated above, for performing the work items listed, as part of our contract on this project.  The work shall be performed under and in accordance
with the specifications and contract requirements of our contract.  The compensation and time extension, (if any), provided in this supplemental agreement
constitute complete satisfaction for all direct, indirect, impact, and delay costs relating to this work.

Firm:_ PCL Civil Constructors, Inc. Inc._________________________BY:_____________________________________________________________

Justification of Cost:

___ Based upon quantities involved, field conditions and type of construction, these prices are reasonable.

Approved By: _____________________________      Date: _________________

Percent Change for This Change Order: 0.000%

Percent Change for Total Contract: 0.047%

Revised Contract Amount: $47,565,393.00
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Change Order Report

Contract ID: 5584230        

Change Order Nbr: 013 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Time Extension - Hurricane Florence and continued flooding

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: The 219 day extension is a result of the damages and delays encountered by the contractor during and after Hurricane
Florence.

Adj Compl Date:2018/09/16 2019/08/11 Adj No. of Days: 219

General or Standard Change Order Explanation

This Change Order is being generated as a result of the damages and delays that PCL encountered due to the effects of Hurricane Florence. There were
several Time Impact Analyses submitted in order to encapsulate and show the items on the critical path that were effected due to this storm event.  PCL
ultimately requested an additional 329 days be added to the completion date of the US 701 Bridge Replacements project. SCDOT and FHWA have
reviewed all supportive documentation and have determined that the project was delayed by 219 days. With this Change Order this project will have a
revised substantial completion date of August 11th, 2019.

Pursuant to Section 104.05 of the Standard Specifications on the above referred to project, we (PCL Civil Constructors, Inc.); do hereby agree to the unit
price stipulated above, for performing the work items listed, as part of our contract on this project.  The work shall be performed under and in accordance
with the specifications and contract requirements of our contract.  The compensation and time extension, (if any), provided in this supplemental agreement
constitute complete satisfaction for all direct, indirect, impact, and delay costs relating to this work.

Firm:_ PCL Civil Constructors, Inc. Inc._________________________BY:_____________________________________________________________

Justification of Cost:

___ Based upon quantities involved, field conditions and type of construction, these prices are reasonable.

Approved By: _____________________________      Date: _________________

Percent Change for This Change Order: 0.000%

Percent Change for Total Contract: 0.047%

Revised Contract Amount: $47,641,422.26
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Change Order Report

Contract ID: 8803450        

Change Order Nbr: 001 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Contract Extention #1 - Issue papers #2,#3 and #4 

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: This change order represents Issue papers 2, 3 and 4 which are in project wise in the change order folder.

Issue paper #2 - This is a time extension due to a utility delay by Duke Power on Project ID P029350 (Fairfield County).  This
added 26 days which extended the interim completion date to May 25, 2016.

Issue paper #3 - This is a time extension due to a utility delay by Newberry Electric and AT&T on Project ID P029349
(Newberry County).  This added 28 days to the Original Completion date which extended the completion date to December 23,
2016.

Issue paper #4 - This is a time extension due to additional aggregate underdrain work at zero cost along with consideration for
the contract ending on a Memorial Day Holiday Weekend.  This added 7 days to Project ID P029401 which extended the
interim completion date to June 3, 2016.

All three of these Issue Papers are at no cost.  The final completion date of the entire project is December 23, 2016.

Adj Compl Date:2016/11/25 2016/12/23 Adj No. of Days: 28

General or Standard Change Order Explanation

This change order represents Issue papers 2, 3 and 4 which are in project wise in the change order folder.

Issue paper #2 - This is a time extension due to a utility delay by Duke Power on Project ID P029350 (Fairfield County).  This added 26 days which extended
the interim completion date to May 25, 2016.

Issue paper #3 - This is a time extension due to a utility delay by Newberry Electric and AT&T on Project ID P029349 (Newberry County).  This added 28
days to the Original Completion date which extended the completion date to December 23, 2016.

Issue paper #4 - This is a time extension due to additional aggregate underdrain work at zero cost along with consideration for the contract ending on a
Memorial Day Holiday Weekend.  This added 7 days to Project ID P029401 which extended the interim completion date to June 3, 2016.

All three of these Issue Papers are at no cost.  The final completion date of the entire project is December 23, 2016.
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Change Order Report

Contract ID: 8847060        

Change Order Nbr: 001 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Substantial Completion Correction

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: There was a miscalculation that caused the NTP letter to state the completion date for the project as 11/12/2023. This change
order is adjusting the Contract Completion Date to honor the letter that was sent to the Contractor. Per Nick Waites email on
8-12-19, the revised Contract Completion Date shall be 11-12-2023.

Adj Compl Date:2023/11/11 2023/11/12 Adj No. of Days: 1

General or Standard Change Order Explanation

Pursuant to Section 104.04 of the Standard Specifications on the above referred to project, we (Prime Contractor), agree to the unit price stipulated above,
for performing the work items listed, as part of our contract on this project.  The work shall be performed under and in accordance with the specifications and
contract requirements of our contract.  The compensation and time extention, (if any), provided in this supplemental agreement constitute complete
satisfaction for all direct, indirect, impact, and delay costs relating to this work.

JUSTIFICATION OF COST:                                                                            FIRM:___________________________________________________________

___ Based upon quantities involved, field conditions
and type of construction, these prices are reasonable.                                     BY:_____________________________________________________________
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Change Order Report

Contract ID: 8848590        

Change Order Nbr: 001 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Time Extension for College Park Road Emergency Bridge Repair

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: This contract time adjustment is to compensate the Prime Contractor, and all sub-contractors, for any and all time and costs
lost on, or related to, File 8848590 as a result of the demobilization and remobilization for the emergency repairs needed for
the bridge carrying College Park Road over I-26 near Ladson.  No other time or monetary consideration will be given for this
delay.

Adj Compl Date:2019/07/22 2019/08/19 Adj No. of Days: 28

General or Standard Change Order Explanation

This contract time adjustment is to compensate the Prime Contractor, and all sub-contractors, for any and all time and costs lost on, or related to, File
8848590 as a result of the demobilization and remobilization for the emergency repairs needed for the bridge carrying College Park Road over I-26 near
Ladson.  No other time or monetary consideration will be given for this delay.

General or Standard Change Order Explanation

Pursuant to Section 104.05 of the Standard Specifications on the above referred to project, I/we (Prime Contractor), do hereby agree to the unit price
stipulated above, for performing the work items listed, as part of my/our contract on this project.  The work shall be performed under and in accordance with
the specifications and contract requirements of our contract.  The compensation and time extension, (if any), provided in this supplemental agreement
constitute complete satisfaction for all direct, indirect, impact, and delay costs relating to this work.

JUSTIFICATION OF COST:                                                                            FIRM:___________________________________________________________

___ Based upon quantities involved, field conditions                             and type of construction, these prices are reasonable.

BY:_____________________________________________________________
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Change Order Report

Contract ID: LPA10.036997A  

Change Order Nbr: 002 Force Acct ID: 0

Change Order Type: Standard Change Order CO  

CO Description: Change Order for Time Ext Due to Placard Waiting Period

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: Due to changes in DHEC procedues requiring a 15 day Public Notice period prior to issuing Construction Placards that did not
exist at time of Contract Execution the project completion date is being extended by 30 days as this period was required twice,
once for Segment 3 and once for Segment 1 & 2 before construction could begin.

Adj Compl Date:2012/10/27 2012/11/26 Adj No. of Days: 30

General or Standard Change Order Explanation

Due to changes in DHEC procedues requiring a 15 day Public Notice period prior to issuing Construction Placards that did not exist at time of Contract
Execution the project completion date is being extended by 30 days as this period was required twice, once for Segment 3 and once for Segment 1 & 2
before construction could begin.

General or Standard Change Order Explanation

Pursuant to Section 104.04 of the Standard Specifications on the above referred to project, we (Prime Contractor), agree to the unit price stipulated above,
for performing the work items listed, as part of our contract on this project.  The work shall be performed under and in accordance with the specifications and
contract requirements of our contract.  The compensation and time extention, (if any), provided in this supplemental agreement constitute complete
satisfaction for all direct, indirect, impact, and delay costs relating to this work.

JUSTIFICATION OF COST:                                                                            FIRM:___________________________________________________________

___ Based upon quantities involved, field conditions
and type of construction, these prices are reasonable.                                     BY:_____________________________________________________________
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Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

036997RD01   1150 0001 9520203      LS  $41,116.00 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$41,116.00

$0.00

$41,116.00

$0.00

$41,116.00

0.

Item Description CO Item DescriptionMISC.CONSTRUCTION & DEMOLITION Change Order for Items in County's CO #6

Supplemental Description1 Improvements to Shelmore Blvd. for O'Quinn School

Supplemental Description2 Charleston County's CO #6

036997RD01   1160 0001 9520203      LS  $165,124.43 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$165,124.43

$0.00

$165,124.43

$0.00

$165,124.43

0.

Item Description CO Item DescriptionMISC.CONSTRUCTION & DEMOLITION Change Order for Items in County's CO #7

Supplemental Description1 Design and Construction for improving safety at Dragoon Dr.

Supplemental Description2 Charleston County's CO #7

$206,240.43Total Value for Change Order 008 =

Change Order Report

Contract ID: LPA10.036997A  

Change Order Nbr: 008 Force Acct ID: 0

Change Order Type: Additional Scope AS  

CO Description: Change Order for items in Charleston County's CO #'s 6 & 7

Zero Dollar Change Order: No

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: Time extension for the additional scope of work in this change order for design, construction, and demoliton activities for
modifying the intersection of Dragoon Drive and Johnnie Dodds Blvd. to a signalized "T" intersection for improved safety.

Adj Compl Date:2012/10/27 2013/01/04 Adj No. of Days: 15

General or Standard Change Order Explanation

Item No. 1150 - This change order is to add all the design, survey, traffic control, and construction costs including materials, labor, equipment, OH, mark
ups, and profit as well as all removal/demolition work and disposal costs to make the necessary changes to tie the work for the new O'Quinn School on
Shelmore Blvd. to the work involved in the Johnnie Dodds project.  There is an agreement in place between County and the school or school's prime
contractor for reimbursement for these items.  There is no time extension approved for this work.

Item No. 1160 - This change order is to add all the design, survey, traffic control, landscaping, and construction costs including materials, labor, equipment,
OH, mark ups, and profit as well as all removal/demolition work and disposal costs to make the necessary changes to improve the safety at intersection of
Dragoon Drive and Johnnie Dodds Blvd.  Fifteen (15) days will be added to the contract and extending the completion date for this work.
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General or Standard Change Order Explanation

Pursuant to Section 104.04 of the Standard Specifications on the above referred to project, we (Prime Contractor), agree to the unit price stipulated above,
for performing the work items listed, as part of our contract on this project.  The work shall be performed under and in accordance with the specifications and
contract requirements of our contract.  The compensation and time extention, (if any), provided in this supplemental agreement constitute complete
satisfaction for all direct, indirect, impact, and delay costs relating to this work.

JUSTIFICATION OF COST:                                                                            FIRM:___________________________________________________________

___ Based upon quantities involved, field conditions
and type of construction, these prices are reasonable.                                     BY:_____________________________________________________________
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Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

036997RD01   1170 0001 9571300      LS  $224,974.85 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$224,974.85

$0.00

$224,974.85

$0.00

$224,974.85

0.

Item Description CO Item DescriptionRETAINING WALLS County's CO #9 for Masonry Walls

Supplemental Description1 Change order for 3 additional masonry walls with railings.

Supplemental Description2 Item from Charleston County's CO #9.

036997RD01   1180 0001 8110001      LS  $94,996.88 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$94,996.88

$0.00

$94,996.88

$0.00

$94,996.88

0.

Item Description CO Item DescriptionLANDSCAPING Mulch substitution that's part of County's CO #9.

Supplemental Description1 Substitution of mulch for pine straw as part of the County's

Supplemental Description2 CO 9 (this is net amount that includes credit for pinestraw)

036997RD01   1190 0001 8999901      LS  $6,058.39 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$6,058.39

$0.00

$6,058.39

$0.00

$6,058.39

0.

Item Description CO Item DescriptionSPECIAL CONTRACT BID ITEM Grand Ave./Wingo Way Improvements (County's CO #9).

Supplemental Description1 Design and Construction of Improvements to Grand Ave./

Supplemental Description2 Wingo Way as part of County's CO 9.

036997RD01   2010 0001 9510330      LS  $43,557.80 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$43,557.80

$0.00

$43,557.80

$0.00

$43,557.80

0.

Item Description CO Item DescriptionDESIGN AND PLAN PREP Design for ROW Changes as part of County's CO #9.

Supplemental Description1 ROW Design Changes as part of County's CO 9.

Supplemental Description2                                                             

Change Order Report

Contract ID: LPA10.036997A  

Change Order Nbr: 009 Force Acct ID: 0

Change Order Type: Additional Scope AS  

CO Description: Change Order for items in County's CO #9

Zero Dollar Change Order: No
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Project Nbr Itm Nbr Catg Item Code Unit Unit Price Bid Qty Prev Apprvd Qty Curr CO Qty Curr Apprvd Qty Amount of Change

036997RD01   2020 0001 8999901      LS  $2,089.50 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$2,089.50

$0.00

$2,089.50

$0.00

$2,089.50

0.

Item Description CO Item DescriptionSPECIAL CONTRACT BID ITEM Ground Cover and Pine straw as part of County's CO #9.

Supplemental Description1 Ground Cover and pine straw tracts 334 & 335 as

Supplemental Description2 part of County's CO 9.

036997RD01   2030 0001 9510330      LS  $62,062.00 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$62,062.00

$0.00

$62,062.00

$0.00

$62,062.00

0.

Item Description CO Item DescriptionDESIGN AND PLAN PREP Additional Design Costs as part of County's CO #9.

Supplemental Description1 Additional Design Costs for various things as part of

Supplemental Description2 County's CO 9.

036997RD01   2040 0001 9520203      LS  $41,947.42 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$41,947.42

$0.00

$41,947.42

$0.00

$41,947.42

0.

Item Description CO Item DescriptionMISC.CONSTRUCTION & DEMOLITION Magrath Darby Sidewalk as part of County's CO #9.

Supplemental Description1 Improvements to Magrath Darby sidewalk as

Supplemental Description2 part of County's CO 9.

036997RD01   2050 0001 8999901      LS  $21,557.80 0 0 1 1 This Chng:

Prev Revised:

New Revised:

Bid Contract:

Net Change:

Pct Change:

$21,557.80

$0.00

$21,557.80

$0.00

$21,557.80

0.

Item Description CO Item DescriptionSPECIAL CONTRACT BID ITEM Pre-wiring of Mast Arms as part of County's CO #9.

Supplemental Description1 Pre-wiring of mast arms for illuminated signs per Town 

Supplemental Description2 request as part of County's CO 9.

$497,244.64Total Value for Change Order 009 =

Change Order Report: Contract Completion Date Time Adjustment

Original Compl Date:

Explanation: This time extension was to resolve multiple change order requests that included time and to meet the needs of Charleston
County and SCDOT. A time extension until March 31, 2013 was granted however an interim milestone of November 30, 2012
was established with LD's of $5000/day to get the surface course of asphalt put down on US 17, ramps, and side street
intersections and all three lanes opened.  However, daytime single lane closures will be allowed during non-peak times after
11/30/13.  This interim milestone was met so the milestone was not set up in SiteManager.

Adj Compl Date:2012/10/27 2013/03/31 Adj No. of Days: 86
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General or Standard Change Order Explanation

Item 1170 - This change order is to add 3 masonry walls with railings that were needed to reduced the overall ROW costs to the County and were not
identified in RFP as ROW was not complete when project started.  This change order includes all design, survey, geotechnical exploration and design, traffic
control, and construction costs including all materials, labor, equipment, OH, mark ups, and profit as well as any demolition and removal and disposal costs
necessary to design and construct these 3 walls.

Item 1180 - The RFP language was not specific as to what type of mulch to use.  The contractor priced pine straw in this bid which was allowed, but it was
later determined that a hardwood mulch is what was desired from an aesthetic and functional standpoint.  This change order is adding money to cover the
difference between the pine straw and hardwood mulch and includes all costs necessary to make this change.

Item 1190 - During the time of project development, a new hotel has been constructed adjacent to the project.  This change order item is extending sidewalk
a short distance along Wingo Way to tie to the sidewalk installed by the hotel. This change order includes all design, survey, traffic control, and construction
costs including all materials, labor, equipment, OH, mark ups, and profit as well as any demolition and removal and disposal costs necessary to design and
construct the sidewalk.

Item 2010 - Since the ROW was not completed at bid time, there were a number of design changes needed to help reduce ROW costs and delays to the
project.  The County agreed to compensate the JV's Designer for these changes (see County's Change Order No. 9) in order to keep the project moving
forward and get cost input from the contractor before final decisions were made to reduce overall ROW costs.  This change order is for all costs associated
with the design efforts associated with making these changes.

Item 2020 - Due to property owner complaints and concerns of exposure to the foundation of his building due to the grade of road being lowered which left a
small steep slope that could erode away between the sidewalk and his building.  It was decided to add ground cover and pine straw to resolve this issue with
the property owner. This change order is adding money to cover the all costs necessary to make this change.

Item 2030 - This item is for compensating the JV team for the  extra design effort needed to make design changes to avoid very large utility relocation costs
like redesigning the project around several transmission line power poles which would have cost almost $400,000 to move as the utility had prior rights.
This change order is for all costs associated with the design efforts associated with making these changes.

Item 2040 - This change order item is adding sidewalk a short distance along McGrath Darby that was just outside of the project limits to tie to the existing
sidewalk that serves 5 hotels. This change order includes all design, survey, traffic control, and construction costs including all materials, labor, equipment,
OH, mark ups, and profit as well as any demolition and removal and disposal costs necessary to design and construct the sidewalk, curb, drainage, and.

Item 2050 - The Town of Mt Pleasant is considering going to illuminated street signs to be mounted on the mast arms.  As a result, they wanted the mast
arms to be pre-wired while the rest of the wiring is taking place.  The town is going to reimburse the County for this effort.  This change order is for all costs
associated with the pre-wiring of the signals for the illuminated signs.

General or Standard Change Order Explanation

Pursuant to Section 104.04 of the Standard Specifications on the above referred to project, we (Prime Contractor), agree to the unit price stipulated above,
for performing the work items listed, as part of our contract on this project.  The work shall be performed under and in accordance with the specifications and
contract requirements of our contract.  The compensation and time extention, (if any), provided in this supplemental agreement constitute complete
satisfaction for all direct, indirect, impact, and delay costs relating to this work.

JUSTIFICATION OF COST:                                                                            FIRM:___________________________________________________________

___ Based upon quantities involved, field conditions
and type of construction, these prices are reasonable.                                     BY:_____________________________________________________________
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