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SOUTH CAROLINA 
STATE OFFICE OF ECONOMIC OPPORTUNITY 

"OPERATION ANTI-FREEZE" WINTERIZATION PROGRAM 

Help for the Elderly Poor 

F I N A L REPORT 

Nobody can keep warm in a house that has a leaking roof, windows without 

windowpanes, or floors that are minus a few boards or pieces of linoleum. In 

South Carolina something was done for people, especially the elderly, whose 

homes lacked the essential weatherproofing and insulation to face cold weather. 

Nearly $164,000 in cash and in-kind was used for winterization of 1,434 

homes for the elderly needy and other indigent persons. These funds were raised 

through the joint efforts of the State Office of Economic Opportunity (SEOO) and 

the South Carolina Commission on Aging and the sixteen Community Action Agencies. 
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"Operation Anti-Freeze," as the project is labeled, began in the winter of 

1974 with the realization by the SEOO and the Commission on Aging of the problems 

the energy crunch is causing for the poor of our state . The SEOO's Assistant 

Director for Plans and Coordination met with the Director of Plans for the Commission 

on Aging to pool ideas and resources for the project. A federal government allocation 

of $93,000 for winterization of homes for the elderly had been granted, to the 

Commission on Aging while the SEOO was able to obtain a $20,000 grant from the Regional 

CSA Office in Atlanta. The final financial report for Operation Anti-Freeze is attached. 

Plans were made to implement the program through the SEOO, using its 16 

Community Action Agencies (CAAs) to administer the program on a county basis. CAA 

directors agreed to provide non-federal matching funds of one hundred twenty-nine 

dollars ($129) per county, and cash contributions from some counties and individuals, 

which added up to a state-wide total of $51,000 in cash and in-kind to aid in the 

winterization program. 

Skilled workmen were sub-contracted by the CAAs to lead teams of volunteer 

workers consisting of interested persons from the community and students in the 

Manpower program. Adequate roofing and flooring, the installation of windowpanes, the 

caulking of windows, weather stripping, insulation, and the installation of storm 

windows and storm doors, and linoleum are some of the repairs that have been made 

by the teams. On completion of the repairs on each house the sub-contractor would 

list work done on a form which was verified by the occupant of the house. A copy of 

the completion form is attached to this report. 



-3-

r 
., 

·- Approximately seventy-five to one hundred dollars was allocated for each 

n_ dwelling, depending on its location and conditions. If the needed repairs exceed 

the $75 or $100 limit, home owners paid for the cost of the material above the 

limit and the repairs were made by the CAA teams. In rental dwellings, the land-

lord signed an agreement stipulating that he would not raise the price of the rent 

as a result of the repair work. A copy of the agreement form is attached. 

Evaluators from both the Commission on Aging and the SEOO made on-site field 

visits to each of the sixteen CAAs to observe the program to insure that the needs 

of the elderly and other poor were met as much as the available funds would allow. 

Additional highlights of the winterization program involved the stockpiling 

of fuel oil, coal, wood and kerosene for those elderly needy and others who could 

not get these necessities when needed because of lack of ready cash or inability to 

obtain credit. Fuel allocations by the CAAs have been made according to need on a 

loan basis. In cases where there was no income, fuel was provided. Local county 

Councils on Aging furnished names of the elderly to the CAAs who administered the 

[_ program. 

Because of this concern by these two state agencies and the CAAs, coordinating 

and combining resources for the needy elderly and other poor persons, many homes 

throughout the state were winterized. "Operation Anti-Freeze" has brought many 

South Carolinians in from the cold. 

It shows what can be done when agencies in the state coordinate their efforts 

and pool limited resources for activities of this nature. 

It provided a vital service to the elderly and to the poor people of South 

Carolina which is not only critically needed, but which is not available from any 

other single agency or organization, at least not on a state-wide basis. 
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The Memorandum of Agreement, outlining haw the program would be administered 

by the CAAs, provided the necessary guidance, coordination with other agencies, 

report requirements and other conditions under which the program would operate. 

A copy of the Memorandum of Agreement used in "Operation Anti-Freeze" is enclosed 

in this report. 

The monitoring or evaluation form used by the evaluation team determined the 

progress each CAA made during the course of the progress towards reaching their 

individual goals is also enclosed in this report. 

Of course, the program was not all roses, as a matter of fact, the CAAs were 

constantly reminded of the objectives of "Operation Anti-Freeze" by memorandum of 

which several were sent out. The funds arrived late, however, several CAAs did 

start the program early and were ~eared up during the coldest part o£ the winter 

in making repairs. There were other CAAs who did not have any funds and could not 

start the program until the funds were allocated. Several CAAs made comments 

concerning the program and in particular the lateness in receiving the funds and 

the shortness of the program. Actually the majority of the work was done between 

March and June 30th as the CAAs did not receive their funds until March 18, 1975, 

and it took a few days to crank the program up. 

Nevertheless, the program was successful through the efforts of the Commission 

on Aging, the SEOO staff, and the willingness on the part of the CAAs to do a needed 

service for the elderly citizens who are poor and are living in delapidated homes. 

For the purpose of this report a copy of a memorandum reminding the CAAs of the require

ments of "Operation Anti-Freeze" is enclosed. Also enclosed is a copy of the first 

quarterly progress report which was made to the Commission on Aging on April 24, 1975. 

During the month of May, the CAAs did repairs on several homes and a copy of the report 

for May which also describes the visits made by the evaluation team to the CAAs is 

enclosed. 
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The program received wide publicity across the state and also several other 

states wrote for information concerning the program. A few news articles and one 

news release are enclosed to illustrate some of the publicity the program received. 

All CAAs had to submit a final report concerning the number of homes repaired, 

the funds used and any comments or recommendations they wanted to submit. Orange-

burg Area Commission for Economic Progress submitted comments and these comments 

are enclosed as an attachment which outlines some of the repairs made by the agency 

and examples of the poor condition in which our elderly citizens live. 

The other CAAs made comments and/or recommendations as follows: 

A. Aiken County Community Action Commission 

B. 

We were only able to service 40 of approximately 200 referrals. Many of 
the referrals could not be serviced because of the $100 limitation. Many 
of those served are in need of additional winterization. The success of 
this project was greatly enhanced by the willingness of the occupants and 
sometimes neighbors to contribute in-kind service and materials. I should 
note that the concern for the recipients of this program was shared not 
only by the agencies involved but by the contractor and his employees as 
well. The contractor used all available resources at his disposal to 
insure the most benefit to the recipients. 

In the future I would recommend that funds for winterization be allocated 
based on an assessment of the number of homes needing winterization and the 
type of repairs needed in each county. 

Beaufort-Jasper Economic Opportunity Commission 

Those of us in the Beaufort County area that were involved in this very 
worthwhile program learned, through experience, that in the future a 
larger amount should be allocated for each individual home winterized. 
This vwuld allovJ for greater benefits to the elderly during the "Energy 
Crisis". We all are certain that the "Energy Crisis" will continue to 
haunt us for sometime to come, and those who suffer the most during these 
times are the elderly and the poor. Therefore, we must assist these 
people with making adjustments in their life style for more comfortability. 

In closing, I would like to extend to the State Economic Opportunity Office, 
especially Mr. Paul L. Ross, our appreciation for your assistance in helping 
us to carry out L~is program. 
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c. Berkeley-Dorchester Counties Economic Development Corporation 

The citizens of Berkeley, Colleton, Dorchester, and Hampton Counties are 
elated over the S.C. Commission on Aging for considering the poor elderly 
of the state of South Carolina in giving full support to this worthwhile 
project and delegating it to the SEOO to contract with the local CAAs in 
the various counties to aid in the implementation of this project. I am 
sure that every CAA in the state is proud of having the opportunity to 
aid the poor elderly with the home winterization project. 

It is rather shocking to have the experience of observing the pathetic 
housing conditions that exists in our state. These elderly people are in 
dire need of home improvement. It would make it possible for them to have 
a comfortable home to live in. However, we regret very much that we were 
only able to scratch the surface because we have not touched the mass who 
are in need of these services. We regret so much that this project ended. 
The elderly people are calling our office every day for help. We cannot 
help them because we do not have any funds . . However, we hope that the 
S.C. Commission on Aging and the SEOO would do everything that they possibly 
can so that this worthwhile project can continue. The poor elderly people 
of our state need help, and I hope that we would do something about it to 
make them happy. It is our duty--to up-grade the plight of human resources. 

D. Carolina Community Actions 

As CAPS were not informed of available funds until December 1974, "Operation 
Keepwarrn" got a late start. Carolina's proposal was submitted to the State 
Office on December 16, 1974. Carolina immediately initiated action to "crank 
up" the program. We met with the four councils on aging in our area in order 
to set up the proper referral system. By January 6, 1975, after several 
meetings with such agencies, a carpenter was secured and work began. 

Manpower (CETA) labor was utilized and supervised by a hired professional 
carpenter. It was decided to complete each county before beginning work in 
other counties. On February 28, 1975, Carolina had completed 58 homes. At 
this point it was evident that with the corning of warmer weather, temporary 
winterization was a fruitless effort (i.e. plastic on windows and doors). 
Therefore, it was decided to make more permanent repairs such as storm 
windows and doors, flooring, roofing, siding, chimney repairs, and more 
permanent underpinning. · 

A self-evaluation by Carolina began in May 1975. Typical responses were: 

"I want to thank all who is connected with "Operation Keepwarrn" for getting 
the work done for me. 

Mrs. Josephine Teslinde 

11 I think this project is the best thing that could have ;happened :for the 
older people because so many of us live in old houses and the :fuel is so 
high it will sure help a lot o:f people to save on fuel. May God bless you 
all.'' 

Bernice McCrorey 
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"I just want you to know that it was deeply appreciated. Thank you very 
much." 

Mr. Emmett Ivey 

"I am very pleased and thankful that I was given this opportunity. Thank 
you again to everyone that shared in this blessing. It was a blessing! 
Every good and perfect gift comes from above." 

Pauline Richardson 

Charleston County Economic Opportunity Commission 

Overall every client has' expressed their thanks and appreciation for the 
work done for them. 

F. Chesterfield-Marlboro Economic Opportunity Council 

No comments received. 

G. Darlington County Community Action Agency 

Those people receiving this aid now appreciated it, but I believe the program 
would have more impact if begun in the early fall - say late September or 
early October. The need at this time is much more apparent. 

H. Dillon-Marion Community Action 

This program has been very beneficial to the few people that we were able 
to serve. It is our hope to have additional funds made available for an 
even larger project this fall, certainly this is money well spent. 

I. Florence County Office of Economic Opportunity Committee 

J. 

I feel that this program has been a very worthwhile effort in Florence 
County to enable the elderly to realize better living conditions, however, 
we have only scratched the surface. 

Greenville County Council for Community Actions 

Personnel in all 4 counties have expressed the desire that this program be 
continued. We all feel this was a good learning process and challenge. Also, 
the main concern expressed to date was the relatively short period between 
receipt of funds and the end of the program funding. Hopefully, the next 
winter program can begin quite early in the cold season and have a larger 
amount of funds. 

K. Greenwood-Laurens-Edgefield-Abbeville-McCormick-Saluda Community Actions 

It is felt that the Winterization Program was an enormous success in the 
six-county area which is served by this agency. It is hoped that more 
positive planning efforts may be utilized if this type program is implemented 
in the future to avoid delay in the receipt of funds and confusion in the 
operation of the program. In light of the fact that this was a pilot program, 
this agency feels that it operated as smooth~y as possible for the first 
winter of operation. 
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L. Harry-Georgetown Economic Opportunity Council 

The program has been very beneficial; however, the money should have 
been available in September so that the winterization could have been 
completed by December. 

M. Midlands Community Action Agency 

We think that "Operation Anti-Freeze" goals and objectives were obtained 
and exceeded. 

N. Orangeburg Area Commission for Economic Progress 

Speaking on behalf of all 78 participants of this program, thank you very 
kindly for giving a helping hand in alleviating some of the problems in 
housing in our area. (See enclosure for complete comment sheet.) 

0. Piedmont Community Actions 

We would like to recommend that funding start in late fall and run year 
round if possible. 

P. Wateree Community Actions 

One hundred and nine (109) homes were winterized or repaired under the 
program, and these were all homes of senior citizens. The work was done 
between February, ·1975 and June 30, 1975. 

$24,820.86 represents other funds and in-kind generated in support of 
"Operation Anti-Freeze". 

There were many other favorable comments concerning the program from elderly 

people as well as the CAAs, but to keep the report from being too long the other 

comments won't be mentioned here. I would like to mention, however, that favorable 

comments were also received from Pat Stolfa, CSA, Washington, D.C., Glenn Calmes, 

Office of Aging, HEW, Atlanta, Georgia, as well as the Region IV CSA staff. 

Many thanks to the following: Mary Heriot, Director of Plans for the S.C. 

Commission on Aging for her ideas and the major portion of the resources for the 

program. Serena Hadwin, Model Project Manager, S.C. Commission on Aging, who 

acted as coordinator for the program for the Commission on Aging. 
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Maureen Boggs, Planner, SEOO and Assistant to the Program Director, Operation 

Anti-Freeze, for her ideas and assistance in evaluating the programs through-

out the state. Donna Simons, Secretary to the Program Director for Operation 

Anti-Freeze, for her typing and assistance and Grey Adams, Jess Caughman, 

Walter McDonald, and William Spence, Field Representatives, SEOO, for their 

assistance with the evaluation of the programs throughout the state. 

Should there be comments or questions concerning this report, please get 

in touch with me as soon as possible. 

PLR/ dbs 

August 11, 1975 

Submitted~ { ll~ 
Paul L. Ross, Assistant Director for 
Plans and Coordination 

Program Director for Operation Anti-Freeze 



FINAL REPORT 

Operation Anti-Freeze August 6, 1975 
Winterization Program 

...., 
Aging Money CSA Money In-Kind 

Homes Allocated Allocated and Other 
Agency Completed and Spent And Spent Funds Generated Total Funds 

Aiken 40 4,000 513 1,156 5,669 

[ _ Beaufort-Jasper 40 4,000 1,026 8,064 .13,090 

Berkeley-Dorchester 68 8,000 1,538 2,865 12,403 

- Carolina 123 8,000 2,051 516 10,567 

c _ Charleston 26 2,000 513 129 2,642 

Chesterfield-Marlboro 121 4,000 1,026 4,269 9,29S 

[ ~ Darlington 31 2,000 513 129 2,642 

Dillon-Marion 64 4,000 1,026 581 5,607 

[ ~- Florence 28 2,000 513 7,100 9,613 

[' Greenville 94 8,000 513 129 8,642 

.-
GLEAMS 393 12,000 3,077 774 ~ ' 15; 851 

Harry-Georgetown 75 6,000 l, 538 387 7,925 

Midlands 86 8,000 2,051 516 10,567 

Orangeburg 78 8,000 1,026 258 9,284 

Piedmont 58 4,000 1,026 258 5,284 

Wateree 109 8,000 2,051 24,821 34,872 

SEOO 1,000 

Total Homes Winterized 1,434 

Total Aging Funds 93,000 * 

:Total CSA Funds 20,000 

Total In-Kind & Other 51,952 

Total All Funds 163,953 

*Unaudited reports from CAAs. 
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SAMPLE 

· · NOTICE OF EOMPLETION OF REPAIRS 

I 

This is to cert_tfy that the.following repairs have been completed by the 

contractor on the residence at --;---'--'----=-=-~-=-=c:-:=-:-==---=-=-~=,------
GIVE COMPLETE ADDRESS 

. ( 1) 

. ( 2) 

(3) 

- :...__ 

(4) 

(5) 

(6) 

DATE SIGNATURE -OF CONTRACTOR . 

ACKNOWLEDGED: 

DATE 
SIGNATURE OF OCCUPANT 

I 

J 
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' . 
- SAMPLE ; r, : 

CONSENT OF OWNER TO, MAKE REPAIRS · 

[ _ NAME OF · OWNER 

ADDRESS OF ·owNER -

o_ TOWN OF OWNER· . : 

I hereby autho~ize -------------------------------------------------------
to make any repairs necessary to winterize the house/apartment owned by me at 

Yes · No --- - - - ---- -

I agree that I -will not raise the rent on the above mentioned house/apartment 

for a period. of one year after the completion of the authorized repairs . 

. Yes No --- --- --- - --

. I also agree to deduct the cost of the winterization repairs, not to -

exceed $ from the rental fee of 
~-------- ---------------------------------

within a month period of the completion of the repairs. (This is -----

optional) 

Yes No 
--.,------ -----

L-
I • • . 

DATE 

l 
SIGNATURE b.f OWNER :--; 

L 
L 
L 
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STATE OF SOUTH CAROLINA) . 
COUNTY OF RICHLAND ) 

A G R E E M E N T 

FOR DELEGATION OF ACTIVITIES : 

UNDER CAP GRANT NO. 40632 
11 0PERATION ANTI -FREEZE II 

This Agreement Entered Into as of --------------------------------------
including attached conditions, shall govern certain ' activities of the 11 0peration 

Anti-Freeze Energy Crisis 11 Program Account No. 01 financed under CAP Grant 

No. 40632 during the period January l, 1975 to June ·30, 1975 which are to be 

-c-ar-r~ ed out -Oy ----------------------------------------------

[ _ hereinafter referred to as the 11 Delegate 11
, on behalf of the South Carolina Office 

[ _ 

l 
[ 

l 

of Economic Opportunity, hereinafter referred to as the 11 Grantee 11
• 

The Grantee and Delegate agree as follows: 

1 . WORK TO BE PERFORMED. The Del~gate shall: 

a. In a satisfactory manner as determined py the Grantee, perform all 

activities outlined in their approved work program, grant conditions, 

and relevant OEO Directives. The Delegate shall coordinate with the 

local County Council on Aging or . other county organizations on Aging in 

formulating a potential list of elderly homes in need of winterizing 

as outlined in the work program. 

b. Obtain letters of endorsement from Area Agencies on Aging for 

counties located in Planning Districts I, II, III, V, VII, and IX, and 

from loca.l Councils on Aging in those counties with such vrganizations 

in Planning Districts IV, VI, VIII, and X. 
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The letters must specifically state that the Area Agency on Aging 

or the Local Council on Aging has been involved in planning for screen

ing, outreach, and evaluation activities in accordance with this Memorandum 

of Agreement and approves of the methods proposed between the area 

agency on aging or the local Council on Aging and the Delegate. 

c. Use other local resources as much as possible such as Volu~teer 

Manpower, Mainstream, Youth Corps, Senior Aides and CETA, and to use 

own resources to expand activities of the "Operation Anti-Freeze Energy 

Crisis Program." 

~. Use the funds from the Commission on Aging (COA) as shown on the 

last page of this Memorandum of Agreement only for the winterization 

of homes- for person-s--e s1xty years --of age and older, with -emphasis on 

providing service to low-income elderly persons. 

e. To not only winterize resident-owner dwellings; to also winterize 

rental property. Before any winterizing work is done on rental property, 

however, the landlord•s permission will be obtained in writing provided 

the landlord does not increase the rent for at least one year using 

the attached form or a facsimile. The resident-owner or the landlord 

can either: 

1. Pay for a 11 materia 1 s and the De 1 egate may winterize the property. 

2. Pay for material above the $75 or $100 per home, whichever 

applies and the Delegate may winterize the property. 

3. Pay for no material and the Delegate may winterize the property 

provided the Delegate does not exceed $75 or -llOO per home, 

whichever applies. 
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4. :In the case of rental property, the landl&rd will be asked 

.to ~gree to deduct the cost of the winterjzation repairs 

from the rental fee over a period not to exceed one year of 

the: completion date of repairs made by th~ Delegate. 

NOTE: This is not a mandatory requirement for landlords, how

ever, it is mandatory that the quesfion be ·raised with each 

landlord prior to any winterization work b~ing done by the 

Delegate. 

f. Older p'ersons receiving assistance will be given the opportunity 

to pay for materials used in winterization, -but no means test will 

be applied; nor will any older person falling below OEO Poverty 

-Gu'ideljnes be derived --services because -of inabiiit-y to pay. 

2. REPORTS, RECORDS AND EVALUATION 

a. The Grantee shall supervise, evaluate and provide guidance and 

direction to the Delegate in the conduct of activities delegated under 

this contract. 

b. The Delegate agrees to submit to the Grantee monthly program reports 

of the progress toward the fulfillment of the terms of this Memorandum 

of _Agreement. These monthly reports are .to arrive at the Grantee no 

later than the lOth of the month following the month of the report. 

The Grantee will consolidate these reports with a copy going to the COA. 

c. Delegate will report quarterly expenditures and unobliqated balances 

to the SEOO not later than April 15, 1975. The Grantee will submit to 

the COA a consolidated~~port o£ expenditures and any request tore

. allocate Commission on Aging funds. Unexpended COA funds will auto

matically revert to COA at the end of the contract period. , 
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d. The Belegate agrees to have an audit report prepared -in 

accordance with OEO Regulations and requirements as of Ju,ne 30, 1975 

or earlier, if all funds under this agreement have been expended, and 

six (6) copies of said audit submitted to the Grantee no 'later than 

July 15, 19Y5. 

e. The Delegate further agrees that any disallowed costs or expenditures 

or other matters regarding the financial administration of the funds 

involved in this contract which cannot be resolved between the Grantee 

and the Regional OEO Office or the South Carolina Commisiion on Aging 

will become the financial responsibility of the Delegate, and the Delegate 

agrees to re~mburse the Grantee in cash for such unresolved costs and/or 

~expenditur-e-s. 

f. The Delegate also agrees to prepare and retain, and permit the 

Grantee to inspect as it deems necessary for grant purposes (in 

addition to inspections authorized by the conditions in the grant from 

OEO) the following ,records: Records of fiscal transactions, audits, 

personnel administration and program operations, as well as all other 

records that may be required by relevant OEO Directives, with the 

exception of confidential client information. 

g. The Delegate further agrees that the Grantee may carry out monitor-

ing and evaluation activities to include, at a minimum, monitoring 

visits to the Delegate Agency and the examination of records and reports 

and will effectively ensure the cooperation of the Deleg~te•s employees 

and board members in such efforts. 
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h. Delegate will keep a property record inventory, including source 

of funds of acquisition, date of acquisition, cost of acquisition, 

description, model and serial number, and condition on all non-

expendable items of equipment acquired for the project, provided, 

however, that no accounting shall be required for items with an 

acquisition cost under $100 per unit. Upon termination of the project, 

an inventory report will be submitted by the Delegate to the Grantee 

for a determination as to the disposition of the equipment items. 

i. Delegate will account for any income derived from activities 

conducted under the auspices of the program. Accountability may 

be satisfied by expanding the budget of the contract. 

CHANGE-s 

The Grantee may, from time to time, request changes in the scope of 

the services of the Delegate to be performed hereunder. Such changes,. 

including any increase or decrease in the amount of the Delegate's 

compensation, which are mutually agreed upon by and between the Grantee 

and the Delegate, must be incorporated in written amendments to this 

contract. 

4. COMPLIANCE -WITH LOCAL LAWS 

5. 

The Delegate shall comply with all applicable laws, ordinances, and 

codes of the state and local governments. 

COVENANT AGAINST CONTINGENT FEES 

The Delegate warrants that no person or selling agency or other organiza

tion...has_been employed or retained to solicit or secure- this contract 

upon an agreement or understanding for a commission, percentage, broker-

age, or contingent fee. For breach or violation of this warrant the 

Grantee shall have the right to annul this contract without liability 
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or, in its discretion, to ·deduct from the contract or otherwise recover 

the full amount of such commission, percentage, brokerage, or contingent 

fee, or to seek such other remedies as legally may be available . 

6. SCHEDULE OF PAYMENT 

a. Subject to receipt of ·funds from OEO and the South Carolina Commission 

on Aging, ·the Grantee agrees to pay the Delegate for authorized 

expenditures as outlined in the approved work program for the sum of 

$ estimated and authorized expenditures for six months. 

b. The Delegate agrees to maintain these funds and administer them in 

a separate account for auditing purposes so that the audit heretofore 

mentioned will reflect only this one account and will not be co-mingled 

-\'lith other -assets -of the Delegat--e. 

c. In no event, however, will the Delegate expend funds for personnel 

costs exceeding that amount set forth in the attached work program or 

for non-personnel costs exceeding that amount, except as it has received 

prior written authorization from the Grantee, which is incorporated 

into and shall be attached to this contract. 

d. The payment of OEO funds are based on $512.82 per OEO CAP County 

which requires a match of non-federal share of $129.0Q for each county. 

The payment of COA funds are based on $2,000 per county includi_ng 

the non-OEO CAP Counties. 

7. TERMINATION 

The Grantee may, by giving reasonable written notice specifying the 

effective date, terminate this contract in whole or in part for cause 

which shall include: (1) 'failure for any reason, of the Delegate to 

fulfill in a timely and proper manner its obligations under this 

contract, including compliance with the approved program and attached 
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conditions, and such-statutes, Executive Orders, and OEO Directives as 

may become generally applicable at any time; (2) submission by the . 

Delegate to OEO, the Commission on Aging, or to the Grantee of reports · 

that are incorrect or incomplete in any material respect; (3) in-

effective or improper use of funds provided under this contract; and 

(4) suspension or termination by OEO of the grant to the Grantee under · 

which this contract is made, or the portion thereof delegated by this 

contract. The Grantee may also assign and transfer this contract as 

required by OEO Direction. If the Delegate is unable or unwilling to . 

comply with such additional conditions as may be lawfully applied by 

OEO to the grant to the Gr~ntee, the Delegate shall terminate the 

contr-act -I:>:Y -giving reasonable written notice to the Gl~antee, -signifying 

the effective date thereof. In such event the Grantee may require the 

Delegate to ensure that adequate arrangements have been made for the 

transfer of the delegated event of any termination, all property and 

finished or unfinished documents, data, studies, and reports purchased 

or prepared by the Delegate under this contract shall be disposed 

of according to OEO Directives, and the Delegate shall be entitled to 

compensation for any unreimbursed expenses reasonably and necessarily 

incurred in satisfactory performance of the contract. Notwithstanding 

the above, the Delegate shall not be relieved of liability to the 

Grantee for damages sustained by the Grantee by virtue of any breach of 

the contract by the Delegate and the Grantee may withhold any reimburse

ment to the Delegate for the purpose of set-off until such time as the 

exact amount of damages due the Grantee is agreed upon nr otherwise 

determined. 



. 8. 

l. 
. 9. 

r_ 

l.~ 

c 
[ 

[~ 

[ 

r_ 

L 
L 
L 
I. 

.. ,. .. : .. . . . .. _,_, 

-8-

NON-FEDERAL SHARE 

The Delegate is required to contribute a non-federal share of 

$129.00 per OEO CAP County . 

CIVIL RIGHTS 

Delegate will assure that no distinction is made on the basis of race, 

~olor or national origin in providing to individuals any services, 

financial aid or other benefits financed in whole or in part with 

funds provided through the terms of this agreement. 

Specifically, Delegate must: 

a. ensure that all services or benefits under this program are provided 

on a non-discriminatory basis; 

£. afford opportunities for participation ~n a non-discriminato1y 

basis in the program as observers, consultants, advisors, members of 

review committees, or as volunteers; 

c. inform effectively all beneficiaries, participants, and other 

interested persons about the provisions of Title VI of the Civil 

Rights Act Regulations thereto. Specific methods by which ~eneficiaries 

are to be informed of this policy should include public statements, 

press, radio~ meetings, letters, b.rocnures, posted notices, and 

meetings with community groups; 

d. train or orient staff members regarding non-discriminatory policies 

and requirements for implementing Title VI of the Civil Rights Act; and 

e. inform all beneficiaries of their right to file complaints through 

OEO Civil Rights channels and the COA. 
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JN WITNESS WHEREOF, the Grantee and the Delegate has executed this 

agreement as of the date first above written. 

[_ 
DELEGATE 

[_ 
BY: 

c . 

ATTEST: 

GRANTEE 

BY: 

I . 

l 
L 
L 
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MONITORING. FORM . FOR WINtERIZATION PROJECT 

Agency _________________________________ ~------~ Date 
----------------~~---

~ Address ____________ ~------------------------------~--~--------------------~--

Person Interviewed ________________________________ _ Title ---------------------
Monitors ____________________________________________ ~-------------------~-------

1. Which counties have been assigned to this agency relative to the 
elderly winterization ~project? -

1. ______________ __ 2. ------------------
3. ______________ __ 

4. ________________ _ 5. -----------------
.2. Does tpe agency have a letter of endorsement from the Area Agency 

on Aging or County Council (s) of Aging? 

Indications of Cooperative planni~g 
· .. 

outreach 

evaluation ----------------------------------
3. Labor for the project has been supplied primarily by ----------------

4. Estimated number in labor force (project only) -----------------------
5. 'How many carpenters? ______________________________________________ ~~ 

· 6. How many homes of the elderly, using SCCOA funds, have been 
"winterized" to-date? 

• 

----------------------------------------------------
Above poverty level 

Hinority 

Non-Minority 

Below poverty level 

Minority 

Non-Minority 

Above poverty level horne owners 

Minority _____________ i_· ------------------~ 

Non-Minority _________________________ _ 
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• • •L /"'':' .. ~ : ... - ~ • ., .. . _,, .1 ., : • .,_ •"" . .,;...:·~- ..,.. ... -~ ..... r"·· ,~ ,·:· ._ , :- ,.., . t -. • ;. .... : ·i • •..~- ";tr ~ :. (.... ~ • 
Continued : 

Below poverty· level .home owners ----------------
Minority --------------------------------------
Non-Minority ----------------------------------

. Rental P:L()per:ty _________________ --=-=== o=-----------

Have you experienced . any difficulty i 'n obtaining authorizations 
from' landlords to winterize rental property? Explain 

. ~ ) 

... .. . ~ 
----~----------------------------~------------~--~--------~ 

B. ·· Check "Consent of Ovmer .. forms. 
- •. .. . . 

9. - Estimate· t ·he :reduction ·in rent. per month to a renter, and far · -. 
· how many ~onths , _· generated by the winterization project. ____ _ 

0.- Haw · ~any resident-owners or landlords have: 

: Paid . .;.f-or -al·l. materials? .. · - -- -------------------------
· · . Paid for al·l ,materi·als above $100? --------

Paid for no materials 

~1. Is a separate account maintained . for the elderly winterization 

Pr~gr~?_· --------------------~-----------~-------~---------------
-12. - Amouhc of : funds expended to~date? -----------------------------------

3. _,-Clieck.:: ~'N.otice ·.of -Completion - of Repai~s~~-..::~forrns • .. .....:. _ ____ ·--- · 

.. 
~ --

. 1 4. - :.List-: repairs, , .. insulation~ -- storrn ~ .\'lindows - etc~- in frequency ~.performed: 

1'. ------------------------------
2. -----------------------------

. 3. 
-------~-----------~~-----

.4· .. · 
----------------~--------~ 

· --- --------~-----1-1 

s·. 
~-----~--------------------

6'. 
-------------------------~---

.·?. __________________________ __ 

. a.· 
-----~-------------L~-------

0 9' ~ . 
~~----------~-c------~----

10. __________________ ~-------



.. , ... . 
c. ·,. 

A. Address of horne site visited=--------------------~------------~~------

B. winterization included:------:--..,....-...----------------------

c. Comments and observations of monitor: -------------------------------
·' 

n~ Remarks of homeowner or resident concerning winterization: -------

** * ** * ** * * * ** * ** * * * ** * * * * * * * * *"**·'***'*·"** ** * *'*"* *** ******** **** * * * *** *** * * * * . 
- ·-

A. Address of horne site visited: _______________________ _ 

B. Winterization included: 
------------------~----------------------------~-

C. _ Comments - and observations of monitor: 
-------------------~--------------

D. Remarks of homeowner or resident concerning winterization: -------
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R • ..ARCHIE ELLIS 
- Commissioner 

_ . . .... :>::(;_ .. ~~-: .; .. •. ···~·-··· . epartment o Socaal Servaces ~.:-_:_:·:: 
· -,~:~· . -:-· - •. -~- 3 ~-::~-;.~~::~·· ~~-;~-~>.:-::-:·:~~.:(' $-:!~-~ _.t .. ?:·; , :!~~.:~~.-; .. ;~~.1: .·· .. "'!-> _:_t-!:._.-~~· -~i!;.:~~~!'}~j~~~~~:.:- ··;·41. :- ,. 

, ·· : .· ·- ·· • .,..<:. • . . ·>-: ~. ' .... • · ' State Economic Opportunity Office '~~· · · · 

L 

J. LEE SPRATT . ... _ ~ . .-~. ·-.:.:~. · ·· ~-~:H .. ~.1}~~-:~ __ :;~-~:~·~ · .. ::::. _ :{~~~~~;\~·~:y~~t~~:~<~ .. "~-~);~~rt~1fi~1~~~i ·~- ·· _,~-: _ 
State Director 

. : 1 ~:-.- . , . ·• • .•• -· ,.,···~ }···. c Apr1l 10 1975 -t··~::. 

: ., 

. : . . . ·, ·:'~,:< ': . '<tt~~:~~:;·~f~t~:.,- . : :;(,;~¥;t§Jf::}~ ' 
MEMORANDUM -
:.=::...:..=~--- .-.,-

. ,; ;.;z-·. 
• ·:·"'-·: · ,' f~ - I 

' .. ,_ ~.> -~. ~~->~~~- ........ :'' ·. -~ . 
• • . 1 •_,;. ... - ·-~· • 

• "'!',•.._ -·· 

Executive Directors, Community Acti~n - Agencies 
. "· .. TO: 

.. . . . . . ,,.. r'1 ··-. 

FROM: J. Lee Spratt, _State' ~irectottA {, -;:;i?N1i{i~i; 
·· SUBJ~CT : · ~ OperaH"n Anti Free~e Energy c~i~i;:;~~~~a~) / , :\~~;~~,;~~~}y 

This memorandum is to remind the Community Action Agencie~ ·, (.CA{):_.~~,~~-;_: .: 
of some of the requirements of Operation Anti Freeze Energy Crisis 
Program as outlined in the contract between the Community Action Agency 
and the State Economic Opportunity Office. 

Each CAA should coordinate with the local County Council on Aging 
and obtain a letter of endorsement -in support of the . program. A copy : 
of this letter -of endorsement should be sent to the SEOO. Additionally, 
the County Council on Aging should provide a potential list of elderly 
homes in need of repair. The screening of the potential list and selec-. 
tion of homes to be repaired should be done jointly· between the ,County 
Council on Aging and the. CAA. · . · 

The home re_pairs should have begun as soon as possible after ·· r 'eceipt 
of funds. The entire program should be completed with all homes repaired 
by June .30, 1975 or sooner in accordance with your app:r:ovedwork progra!Jl. 

- . 
· A quarterly report of expenditures and unobligated balances will be :·· 

submitted by each CAA as of April 15, 1975 _ with . the quarterly report ··~ -
arriving at the SEOO, attention: Paul Crouch, no later than April 21 2 _ 

1975. The SEOO must submit a consolidated report of expenditures to the 
Commission on Aging with a request to reallocate Commission on Aging funds 
-as needed. This request to reallocate funds may be made if a CAA has'. ·· · 
not begun to make repa:Lrs on home's of the elderly from the list submitted 
by the local County Council 

.. 
. . . 

P. 0. Box 1520 I Columbia, South Carolina 29202 I (803) 758-3191 - - -
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Executive Directors, Community Action Agencies 
April 10, 1975 
Page 2 

Because; of the warm weather, CAAs are authorized to not purchase . ~. 
polyethylene plastic sheeting £:or windows, however, other materials ··. >, _ · 
such as roofiqg, linoleum, calJlking, weather stripping, lwnber, storm > . ..... _ 
windows, storm doors and tar paper may be purchased and homes for ' the _.'. 
e-lderly repaired in accordanc;e with your approved work · program. . · 

. ,, . . ·- ' :>--~-.---~ . ..- 1... :..:; ·~.· -~- .;·~· _::·.~-- ·.-- - • ;~ ".:'.. . -t-~4_.... >f' 

- ... ... _ ,. • _ ... _. • iW -~ ... 

Assessment.s of Operation Anti Freeze began on ApriL 2, 1975 and · · ·' _ 
here is a guot;~ about the assessment visit to Carolina CAA. · . -. ">. · ' 

,; ~ ,,:. ... :.;... • •,v "J7r". 

,;~:dl~~: ci:~~~~Y A~;;o~~i~: • !~ ~~{~~m:~~~=~~i::i~~ . :; ~:: ;~~-.:·: 
p'rcij'ect. They . have achieved their goal o·f 110 homes.< ... ~,-~·~). -~-. 
and by the figures reported, still have· approximately _·•,:_·., ~-:·\_ .. _ 
_ $3,0_00 with which to continue. The total figures on · - · 
home~ repaired and resulting benefits to the elderly 
should be impressive." 

The a~ove 9uote from a letter concerning the assessment at Carolina 
CAA is the type result . we would like to get from all the CAAs~ 

.. ----.. - .: ~-- ---" . 
- r • ·' , 

- ' 
We are asking your utmost coop.eration in getting .:th.e program to the· -· 

elderly people who are eligible and others as outlined in the contract 
·and work programs. ..~. ~ · · 

If you have any questions concerning this memorandum or the program, · 
please get in touch with Paul L. Ross, Project Officer. 

CC: 
Serena Hadwin 
Commission on Aging 

. - :.r. '• . 
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R. ARCHIE ELLIS 
Commissioner 

South Carolina D 0 
Department of Social Services 
State Economic Opportunity Office 

J. LEE SPRATT 
State Director 

Mrs. Serena Hadwin 
Commission on Aging 
915 Main Street 
Columbia, South Carolina 29202 

Dear Serena: 

April 24, 1975 

Re: "Operation Anti~Freeze Energy Crisis Program" 

The following is the first progress report on "Operation Anti-Freeze Energy 
Crisis Program" for period March 17 to April 15, 1975. March 17 was used as the 
beginning date because the checks to operate the program were mailed to the 
Community Action Agencies from our office on that date. 

GLEAMS CAA has completed their program, some agencies have made very good 
progress toward reaching their goals. Other agencies who have not repaired any 
homes either began actual work during the week of April 21 or will begin on April 
28 as indicated by the Aiken CAA. I would like to point out that some agencies 
were able financially to begin the home repairs before the program checks were 
mailed to them, however, there are other agencies who could not begin the program 
until after March 17 and this is understandable. 

The expenditure column or total amount spent as shown on the report, indicates 
that some agencies have not spent any funds. These agencies, in most cases, have 
made purchases and have repaired homes, however, all the bills were not paid as 
of April 15. 

The program has picked up the momentum and is making prog~ess towards reach
ing individual goals set by each agency. 

The elderly people we have come in contact with during the past three weeks 
have expressed a sincere sense of appreciation for the repairs being made on the 
homes. · The agencies are concentrating on making repairs which are more permanent 
in nature such as storm windows and doors which replaced the use of plastic sheeting 
in the program. Quality linoleum insulated floors and homes were given a more 
sturdy and attractive appearance as a result of the repairs, rather than a patched
up look. 

P. 0. Box 1520 I Columbia, South Carolina 29202 I (803) 758·3191 



Mrs. Serena Hadwin 
Page two 
April 24, 1975 

Owners and tenants alike are pleased with the work being done and you along 
with Mrs. Maureen Boggs and other SEOO representatives have been very enthusiastic 
in making individual program assessments. 

By June 30, 1975, all CAAs should have reached their goals as stated on the 
attached report. 

If you have any questions concerning the program or this report, please 
contact me as soon as possible. 

dbs 

Attachment 

Respectfully, 

Paul L. Ross 
Assistant Director 
Plans and Coordination 
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South Carolina D n 
Department of Social Services 
State Economic Opportunity Office 

June ll, 1975 

MAY 1975 PROGRESS REPORT FOR "OPERATION ANTI-FREEZE" 
ENERGY CRISIS PROGRAM 

The following is a progress report on "Operation Anti-Freeze" 

Energy Crisis Program for the month of May 1975. 

A team from our office consisting of Maureen Boggs, a Field Representative 

(depending on the agency visited), and myself, visited eight CAP Agencies during 

the month to review their Energy Crisis Program. Maureen accompanied Serena Hadwin, 
I 

Co~ission on Aging, on the visit to the Florence and Harry-Georgetown CAP Agencies 

and because of this I will not go into any great detail of the visit to these two 

agencies. Since the program began eleven visits have been made. 

Now for the highlights of all visits made during the month. 

FLORENCE CAA - A team visit was made on May 6, 1975, and it was found that 

the CAA was moving extremely slow initially in getting the program started, however, 

they have made outstanding progress since our visit and should not have any difficulty 

in reaching their goal by June 30. The team was particularly impressed wi.th the 

permanency of the repairs being made and the use of Manpower Program workers and 

carpenter trainees. As of May 31, twenty~one homes had been repaired. Ms. Cynthia 

Johnson, Pee Dee Area Agency on Aging, was a very positive force in our visit for 

P. 0. Box 1520 I Columbia, South Carolina 29202 I (803) 758·3191 
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... 

coordinating the joint efforts of the program. Andrew Huggins is Project Director. 

GREENVILLE CAA - A team visit was made on May 13, 1975, and only nine homes 

had been repaired in Greenville County. No work had begun in Anderson, Oconee, 

and Picken Counties. Only $1,145 had been spent leaving a balance of $6,857 which 

must be used by June 30. Greenvtlle CAA had organized their program so each county 

would have their own project. This would have been fine if each county project was 

working, however, the team discovered that the Greenville Project was the only one 

making any progress. 

It was recommended that Greenville CAA should reorganize their labor into a 

team by increasing the number to two carpenters and also one or two carpenter helpers 

in addition to the volunteer helper from Furman University. This team, on a rotating 

basis, could repair the homes in all four counties. A visit was made to Mr. John 

Sawyer's office. Mr. Sawyer is Director, Area Agency on Aging, who assured me that 

he would provide names of elderly people whose homes should be repaired in the four-

county area. With this assistance the program should be successful. Charles Fields 

is the Project Director. 

HORRY-GEORGETOWN CAA - A team visit was made on May 15, 1975, and on this date 

seventy-five homes had been repaired. An average of $35.00 was being spent on each 

home. The average cost of $35.00 per home is because the agency had limited itself 

to placing polyethylene over windows. You can see that the agency has a large balance 

remaining. The agency Project Director was encouraged to use more permanent type 

material in making repairs. With sixteen carpenters from Manpower, the agency should 

be able to increase their work and reach its goal. 
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Apparently a breakdown in communications had occurred because the Project 

Director had no knowledge of our April 10, 1975, memorandum concerning the authoriza-

1 

ti~n to purchase storm doors and windows and other permanent materials. Nevertheless, 

the Project Director is aware of the things that should be done and with her drive, 

I am sure she can get the job done. Mrs. Spivey is Project Director. 

CHESTERFIELD-MARLBORO CAA - A team visit was made on May 16, 1975, and fifty 

homes had been repaired using some donated materials while other material was purchased. 

On this date they had spent $786.00 with approximately $500.00 committed but not paid 

out. The pictorial review showing the "before" and "after" pictures of each home 

repaired was indicative of the interest the agency is displaying towards the program. 

There was an observation made, however, on incorrect expenditures being made 

from the Commission on Aging funds. This incorrect procedure was pointed out to 

the financial bookkeeper for corrections. The amount was very small and a matter of 

reimbursing the COA funds from another account would take care of it. 

Mayor J.C. Willis~ Project Director on Aging, Pee Dee Regional Planning and 

Development Council, was present during the team's visit of homes in the area. The 

elderly people we talked to were most impressed and happy over the work that had been 

done. 

This agency has quite a way to go, however, with the use of eleven people in the 

labor force from Manpower and two carpenters they should reach their goal by June 30. 

Reedy Melton is the Project Director. 
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DILLON-MARION CAA A team visit was made on May 31, 1975, and sixty-four 

homes had been repaired using a more permanent type of material such as storm doors 

and windows. This agency had completed its project except for the spending of only 

$51.21. It was suggested that weather stripping and chalking be purchased to 

further seal the storm doors and windows. Charlie B. Wilson, Project Director, and 

Rebecca D. Summey, Financial Officer, are to be commended for the outstanding manner 

in which the project was supervised and in particular the maintenance of complete 

sets of individual records on each home repaired. This is the first agency to use 

our recommended forms throughout the project period. 

AIKEN CAA A team visit was made on- May 23, 1975, and only five homes had 

been repaired, however, starting May 26, the agency was to begin working two crews, 

one in each county through the Allen Construction Company and Fennell and Associates. 

This construction company has agreed to make repairs on forty homes, twenty-five in 

Aiken and fifteen in Barnwell County. It was pointed out by the team that care should 

be taken to ensure that the completion forms describing repairs accomplished are 

completed and signed by the contractor and occupant of the house repaired for proper 

documentation of work done. 

The agency Project Director seems to be. a very consc:Le.ntious man concerned about 

the thoroughness and sturdiness of the homes being repaired. Aiken has quite a way to 

go yet( but since they have a contractor the work should be completed by June 30. 

Leon Myrick is the Project Director. 
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PIEDMONT CAA - A team visit was made on May 30, 1975, and forty-two homes 

had been repaired, however, the agency had only spent approximately 60% of the 

funding. With one carpenter, two CMP workers, and two helpers on a full-time basis, 

the project should be completed by June 30. It was emphasized by the team that a 

full time crew would be needed to do this. Polyethylene was used on the homes 

repaired early in the program, now they are concentrating on storm windows and doors 

as well as insulation of ceilings and walls. It was suggested that linoleum be 

used also as a more permanent type of repair. The program has more whites participating 

~ 

than any other program. This, we feel, is because of the personal interest of the 

agency director and the publicity given the program. Jim Bray is the Project Director. 

GLEAMS CAA A team visit was made on May 30, 1975, to GLEAMS CAA to make 

an assessment of their program. The agency had made repairs on 389 homes in the six-

county area using mostly polyethylene on windows and doors on a porata share in 

accordance with the contract between the agency and the Office of Manpower Planning 

and Coordination, Governor's Office. Although the agency was sent a memorandum on 

April 10 to use more permanent materials in making repairs, it took until late May 

for the agency to start purchasing storm doors and windows. As of May 30.- 1975, there 

was a balance of $4{077 which must be spent by June 30. A letter was sent to the 

CAA on June 9 encouraging them to speed up the program. 

GLEAMS CM was the originator of the ''Operatton Anti,...Freeze\1 Winterization 

Program and because of this idea 1 a large number of the elderly poor were warmer 

during the winter months when they needed it the most. Ronald Davis is the Project 

Director. 
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~e eight programs visited during the month of May in most cases began 

purchasing storm doors and windows for more permanent repairs. Because of this 

change in direction the agencies have a better chance of completing the project 

by June 30. 

As noted above, a letter was sent to each agency outlining what should be 

done to complete the program based on observations made during the team visit. 

During the month of June the field representatives, Maureen Boggs, and I 

will continue to encourage the agencies to purchase more permanent type materials 

for repairs so the project can be completed by June 30, 1975. 

We will also visit the Energy Crisis Projects in the remaining five CAAs. 

Submitted By: 

~~~~U(_ 
Paul L. Ross, Assistant .Director for 

Plans and Coordination 
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915 MAIN STREET, COLUMBIA, SOUTH CAROLINA 29201 
TELEPHONE (803) 758-2576 

NEWS RELEASE May 5, 1975 

The house-- If you could call it that-- had no windows, just hinged covers that shut 

out all light when closed. The water supply was an open well. There was no electricity. 

Cracks up to an inch wide gaped between the floor -boards. The walls were so shaky it was 

impossible to nail on new siding for fear that hammer blows would cause them to collapse. 

There was no ceiling in the two-room structure; even the naked rafters had been patched 

,..r and spliced. 

This is what two elderly men call "home"; it is one example of conditions which have 

been discovered during the home winterization program being conducted by the S.C. Commis-

(:, sian on Aging and the Office of Economic Opportunity-Community Action Agencies. 
r:. l -

,.. ... 

~ 
r_ 

...---
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11 A lot of old people are living in houses that are absolutely unsafe,•• says Mrs. 

Serena Hadwin, Model Projects Manager for the Commission. "The repair needs are so over-

whelming in many cases that, with a cost limit of $100, we usually just leave it to the 

residents to say what would make them happiest or .most comfortable." 

In the case of the dilapidated house described above, repair workers used a staple 

gun to apply very thin paneling to the walls of the house to keep out some of the cold 

drafts of wintertime, and applied linoleum to the floor. 

Goal of the statewide project is to winterize, as far as possible, nearly 1,400 homes 

before June 30, 1975. As of May 1 , 871 houses had been repaired. 
11 Th is money, $93,000, is he 1 ping people who rea 11 y and truly need it," Mrs. Hadwin 

said. "Priority is given to the neediest of the needy." 

Typical repairs are replacing broken doors or windows, applying roll siding, covering 

floors, caulking and weatherstripping, and similar work designed to make houses warmer. 

Cost of labor and materials is being held to a minimum to stretch the available dol-

Jars over as many houses as possible. The Manpower agency paid for some labor; in other 

cases a carpenter Is employed to super .. tise several less skilled helpers who are able to 

do the rudimentary work. When possible, salvaged materials are used, such as in Orange-

burg County where materials from a large building, collapsed by the "big snow" of 1973, 

are being used. 

* * * * * * * 
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Winterizatio~- Proiect
1 
Launched 

l Warmer Homes 
· i For Elder~y 
\ ·_ Is Objective _· ~ , 

·-· 

" l 
-- .. - ~ 

A project to ·winteriZe homes of older 
South Carolinians was begun in February 
with the signing of an agreement between -- -· 

.tJ?.~. -~u!]:t_Ql..!_olina Commisst<;>JL~n_}\ging -~ 
and the S. C. Office of Economic Oppor-
tunity. 

The Commission obtained a federnl 
g~ant .. from the Administration on Aging in 
th-e iilnount of $93,000, which is being sup
pi~ented by OEO funds of $20,000, ac
cording to Harry R. Bryan, director · of the 
Commission. 

Winterizing will include such things as 

~ 
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j 

-I I . 
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weather:-stripping~_applying. plastic_ to: __ .win-_ .. , 
dows,.......repairing broken .windows, closing --· -'---~--
cracks, etc. ; 

Community Action Agencies throughout 
the state will be - in charge of the - work, 
using volunteer manpower whenever pos
sible. 

Areawide Agencies ori Aging .and countY
councils on aging will assist in receiving ap- -
plications, outreach, and evaluation activi
ties. 

The project will winterize homes of per- . 
sons 60 years of age or older, with empha
sis on providing ~rvice to low income per
sons. Older persons receiving assistance will 
be · given· the ··opportunity to pay for rna~ 

terials used in winterization, but no ~eans 
test will be applied, nor will any person 
falling - ~e]_Q_\_'1' census p()y~rty leyel be denied 
service because of inability to pay. 

Older persons · with incomes above the 
poverty level may be provided with wintec
izing assistance if they pay for cost of ma
terials. 

Cost of materials charged undec the 
agreement will be limited to a maximum of 
$I 00 pee house, but provision may be 
made for exceeding the limitation if the 
older person pays for the additional ma
terials. 

Service can be provided to older home
owners or to older renters, provided satis-

(continued ·on page 5) 

Warmer Homes 
(continued from page 1) 

. factory arrangements can be made with 
landlords:-::_ 

Persons over 60 wishing to have their 
homes winterized undec the project should 
contact the nearest Area Agency on Aging, _ 
County Council on Aging, Community Ac
tion Agency, or the S. C. Commission on 
Aging at 915 Main Street, Columbia~: 

29201. I 
i 
I 

I 
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Winterizing 
Project 

.-_ 

The majority of this month's activities v7.2re genrcd. tm7.?.:-d. Housir-.:; 
involv~ments. The U:!..nterizing Project Has co1.1pleted. in the four cou;:-.ties 
pa:-ticipating in this pro3ram. A total of 78 how2s of the elderly ·,..;e;:e 
repai:-ed to sowc extent, to cowbat inclim.::.te ,.,eat:•er conditions duriL1g 
the ori-co:r.iug ,.,iuter r.:;ouths. 

Hintcrizing, by definition, is the act of puttir.g into condition for 
-v1in~e-.:-. Ti1e definition ;;-;ost co·;r:..:o:-:.ly used or coined c:s .: rcGult of t:1e 
energy crisis, is the closing up of cracks <:lad crevices to pTevcnt mn.;r~;-.tcd 

outside dr~fts f:-om entering a building. 

Tilere Here a uu:nbe:- of v1ays or techr-,iq:ucs \ve used to '>T.ii&tcrize our 
ho1.12s. Linole~~s were bou0ht and placed on floors of poorly constructed 
howes to prevent loss of heat within, and seal against the entering of 
outsiC:e drafts. 

C.::.uD~ing compound Hns used to seal all visible openings on walls, 
windoh'S, ceilings c::nd replaced window panes. 

The r;;ajo-.:-ity of these hor.1es -.;.;ere in desperate need of 'iilindmv sas!H:!S. 
Due to the agE.s of these hor.1es, very seldo;n t·12.s there two t-7i~;.dmTs in the 
buildiug the s.::.we size. On circumstances such as the one ~~ntioncd, the 
winrlow sash had to be cut to fit or the frame had to be buil~cd larger or 
reduced to acco;::;-;;odate the replnced ,.Jiud.ow. 

0:::. other instances, during constr~ctiou, somz of these ho~2s had 
roo:as th.::.t \-lere never co;~:?leted. All that \vas ther-e uere t!le e::tcrio:
Halls a::1d the ceiling rafters. Openin:;s suc:1 as these allc~;~d yenr-;:ou::.d 
ventilation, especially during tl-.e month of Narch, uhen the t-liud seews to 
neve:- s ·;:op blmdng. He cciled these rooons t·lith sheet-rock and painted 
thc;:a. .t.cco..-Ging to one ho;nem·me.:, this has made a big difference in the 
"whole ho~;ce". 

t!e visited one hou~e in the Or.::n~cbm.-g .3L"ca that leaked const<::ntly. 
The ho:;-,co':·.-ner had. tubs, pans, buckets .::nd othe.:- uater cCltchin:; devices c.ll 
th..-ocsh t~•e house. The p:-obleill ce1using this lea!w;se -vms tne tin-roof, t~:·dch 
w.::s covc~cd. with nail holes. According to this client, the .:oo~ t.::.d not 
been 'iw-;:-kcd on in 40 yeo.rs. The lc.::kage wa.s stopped by the .::p;)lic.::ticn of 
alu~iuu~ ta-.:- over the eutire roof and the addition of new sheets of tiu 
whc-;:-e &?plicable. 

Sc~.:e of our w·o:-1~ t-1as uot uintcrizing by defiuition. Hcucv:::::-, t:1e ~1ced 
fo:- rcp.::i:-s still e~istcd. I w.::s co~sulted on these m~tte:-~ ~nd U?On 
visiting the p..-e:uises, allmved tte ca-.:-pente.:-s to go ahea.G. with 1::·w ;:-ep.::.irs. 

Sc~e non-•rlnterizing repairs were the construction or the ·building of 
steps and the reflooring of entire porches, along with the iL1stall.::tion of 
so:ue screen doors. 
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THo of the pc.rticip.c:m.ts He..-e totally blind. The houses He:Le in fair 
condition, with the exception of the absence of steps c.nd ~eterio..-ating 
porc!les. 

These clients ~·Tere Hell into their 60 1 s <:.<1d lived alone. Their o·u.ly 
way of gettin~ around or visitin~ next-door Has via, ro?CS tied from the 

. blind person's doors to the steps of the nei6hbor. 

Perso;1s '-lit}1 good si2)1t csn c.ccidentally mc.:~e a miss tep and inju:Lc 
t~e;;;:>clves. A blir:d p2rson is more accident proi~c d. ~·Je felt t:1e necC: to 
build steps and ..-cfloor the porches of these peo~le, bcc~use of the safety 
they affo::.-ded. 

A bathrooUl ~.;as made useable a6ain by rcpai;:-ing the \valls, ceiling, 
and roof, Glon:; ;ri. ·~h the install.c:-.tion of a co:n.11ode. 

Exterior doors we;:-e huns on some of these homes with proper locks 
and hin:;es, \lhich alloued for p;:-otection of the occupants, in conjunction 
with the ceiling off of outside drafts. 

I hc.ve visited app;:-oximatcly 60 of these ho~es .c:-.nd talked to the 
pa;:-ticipc.nts. Each secm2d to be satisfied with the repai..-s and expressed 
tile concern for the cor:tinua;:1ce of this pro!;ra~. •. 

Growing old in Am0;:-ica is hard. In this ti@e of great ~dvancc~cnts, 
in Science, Space Tecimolo8y, and Nedicinc, it sec1:1S incvn:_j:ruous to 
o'.:>serve the pcverty, loneliness, illness, isolation, and lm.; self-image 
fou~~ among far, far, too m~ny of our n~tion's older popul Qt ion. 

Gro••ing old, in four of the si:-~ counties of the Louc:r Sav;:;..nnai-1 I\.ei'.;ion 
of So-uth Carolina, (Allei.1d<::le, B.c:-.;n'.Jer:j, Calhoun and Orangc':Ju;:-g), is even 
h.:-.:-t::;r t;-. .::n in rr.any other ;::..-ea' s of this count;_·y. H~1ile the i'!atio:;1~l 
f2 rccnta[;e of elderly people Hith incODCS belOH po·,;erty level is ~OOUt 25%, 
.::'.:> out ouc-h~lf of all people ove...- the 2.ce of 65 in this n;:-ca, <1::-e stru~sling 
1.:0 w<::~e cuds IT.e ct, Hith inco:ncs belm·7 the poverty level. i':c:rL'.y of t:-.. .::;n, on 
::; ..-c.::;tiy reduced inco;;.es. are facing poverty for the firs:: tiraes i;1 thei.-.: 
lives. 

S ;1c:::~~:.:.n~ on bch;::lf of all 73 participants of this pro~ra.::-,, th.::r.~.;. you 
v c. ;:-y kindly f or givin!; a helpinc; h.c:-.nd in cleviating sGmc of the problc<.lS 
in housi~g, in our area. 

Sincc~cl~ yot:.r~, 

Charles H. Hilli.::ms 
C. G./Housing Director 

Comments submitted by Orange~urg Area Committee for Economic Progress. 


